Cumulative Report - January 2010

Transition Plan Items Completed
Anza-Borrego Desert SP

Borrego Palms Campground Campground Completion Year Notes
Activity
Create accessible campsites in each loop (4). 09/10
Create accessible picnic sites (6). 03/04  The picnic sites have been removed by the district
and turned into campsites.

Modify tent space and raise faucet height in designated 03/04

sites (3).

Relocate brochure rack at kiosk area. 04/05

Remove curb or relocate pay telephone at kiosk area (2). 04/05

Restroom
Install accessible portable toilets (4). 05/06 Facilities removed

Modify unisex restroom #13 accessible toilet and shower 03/04
rooms for grab bars, shower seat location (3).

Replace restrooms #9-12. 01/02
Route
Create accessible path of travel in picnic area (6). 03/04 Picnic area was removed by District.
Install accessible routes to portable toilets (4). 05/06 Portable toilets have been removed.
Bow Willow Campground Campground Completion Year Notes
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Activity

Install accessible campsites (2).
Restroom

Replace vault restroom.
Route

Install route of travel.

Horse Campground
Activity

Campground

Install accessible campsite.

Restroom
Replace restroom/shower building.

Route
Install accessible path of travel in campground.

Primitive Campgrounds
Restroom

Campground

Install compliant toilet facilities at each primitive
campground (6).

Tamarisk Grove
Activity

Campground

Install accessible campsites (2).

Modify designated accessible campsite: raise water
faucet, lower trash can height.

Modify step up into office and widen sales aisles.

Provide wheelchair seating in Campfire Center.
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05/06

05/06 CXT Vault restroom installed.

05/06

Completion Year Notes

05/06

06/07

06/07 Route from campsite parking to campsite and
route from parking to group use area were both
completed.

Completion Year Notes

06/07 Bow Willow primitive camp is the only primitive
camp with facilites and the only one to have fully
compliant restroom.

Completion Year Notes

03/04
03/04

08/09 Access to exterior porch is being provided where
information is available and transactions can be
made. Exception approved by MIG, October
2008.

03/04
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Parking

Install van accessible parking at office.

Parking at restrooms.

Restroom

Route

Trail
Trail

Visitor Center

Route

Visitor Center and Park

Activity

Replace restroom/shower building.

Install path of travel to office.
Modify path of travel to campfire center.
Route to bathroom.

Hiking

Visitor Center to Campground Trail- Desert hiking
experience

Visitor Center/Museum

Repair route to overlook

Visitor Center/Museum

Park Office - Modify sales counter for height.

Visitor Center - Modify exhibits for font and interactive
control height (3).

Visitor Center - Modify fixed benches for height and clear
space.

Visitor Center - Modify handrails to upper vista area and
amphitheater and install wheelchair seating (4).

Visitor Center - Modify sales counter for height.
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03/04
04/05

Space was provided at the new restroom building.

03/04

08/09
03/04
04/05

Completion Year Notes

03/04  Access assessment to be completed prior to sign
order.
Completion Year Notes
09/10
Completion Year Notes

06/07 French Door

05/06

05/06

06/07 Existing handrails are ok.
04/05
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Parking

Park Office - Install van accessible parking. 03/04
Restroom
Visitor Center - Install accessible restroom. 06/07 The existing visitor center restrooms could not be
modified. The visitor center is built into a hillside
and enlarging the restrooms was not feasible. We
built a new restroom at the site that is fully
compliant.
Route
Install path of travel to park office. 05/06
Modify path of travel from parking to visitor center. 06/07 Existing Route ok. Some of the surface

irregularities were ground down.

Bethany Reservoir SRA

Picnic Area at Day Use Picnicking Completion Year Notes
Activity
Modify picnic site. 05/06
Parking
Add van accessible space. 05/06
Restroom
Replace portable toilet. 04/05 Replaced with vault style restroom.
Route
Create route to restroom from picnic area. 05/06
Big Basin Redwoods SP
Big Basin Campgrounds Campground Completion Year Notes
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Parking

Blooms Creek - Modify parking space at combination 09/10

building for van.

Huckleberry Tent Cabins - Create van space at 09/10

combination building.

Sequoia Group Camp Area - Create van accessible 09/10

parking.

Sequoia Group Camp Area - Create vehicle accessible 09/10

parking.

Restroom

Blooms Creek - Modify combination building. 09/10 Combo building adjacent to campsite 137.

Huckleberry Tent Cabins - Modify combination building. 09/10  Adjacent to campsite # 8.

Huckleberry Tent Cabins - Retrofit outside utility sink. 09/10

Sequoia Group Camp Area - Modify combination 09/10

building.

Wastahi - Modify combination building. 09/10  This project moved to Blooms Creek
Campground. Terrain not feasible in Wastabhi.
Exception reported July 08.

Route

Sequoia Group Camp Area - Create accessible route 09/10

from parking to restroom (dirt).

Wastahi - Modify stairs. 05/06 Terrain not feasible. Campground improvements
will be done at Blooms Creek Campground.

Headquarters Hiking Completion Year Notes
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Trail

Blooms Creek Connector Trail- Hike through the
redwoods

Redwood Nature Trail- Trail loop through large old
growth redwood trees.

Picnic Areas Picnicking
Activity
Create 50% accessible picnic sites (15).
Modify picnic site in main picnic area.

Restroom
Replace middle picnic restroom.

South End - Retrofit/replace restroom.
Toilets only Middle Picnic Area - replace (2).

Route

Create 40% on accessible route (6).
Create accessible route to restrooms.
Create accessible route to restrooms.

Create accessible routes from parking to picnic areas
(6).

Modify route from parking to restroom.

Rancho del Oso Area Visitor Center/Museum
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09/10  Trail construction completed December 2009.
Accessible trail information signs anticipated to be
installed March 2010.
08/09  Trail Construction completed February 2009.
Accessible trail information signs anticipated to be
installed February 2010.
Completion Year Notes
03/04
03/04
03/04
04/05 Work to be done in main picnic area.
04/05 All picnic work was done in main picnic area.
03/04
03/04 Project was done in the main picnic area.
03/04 Completed in main picnic area.
03/04
03/04
Completion Year Notes
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Activity

Horse Camp Area - Replace drinking fountain. 09/10
Horse Camp Area - Replace/relocate pay telephone. 09/10
Ranger Office/Visitor Center - Modify counter for height. 05/06 Plenty of access at desk to serve public.
Waddell Beach Area - Replace exhibit. 09/10
Parking
Horse Camp Area - Create van accessible parking 09/10
space.
Waddell Beach Area - Create van accessible parking 09/10
space.
Restroom
Horse Camp Area - Replace portable toilet. 09/10 Portable was replaced with permanent vault unit.
Waddell Beach Area - Replace pit toilet. 09/10
Bodie SHP
Main Parking/Restroom Area Visitor Center/Museum Completion Year Notes
Activity
Modify font and stabilize exhibit viewing area in parking 05/06
lot.
Route
Modify route to restroom for stability and 3" rise. 05/06
Picnic Area Picnicking Completion Year Notes
Activity
Create 50% accessible picnic sites (4). 05/06
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Restroom
Replace pit toilets (2).
Route
Create routes to restrooms (2).
Tour Routes Visitor Center/Museum
Parking

Create van acessible space in cemetery.

Restroom
Install new restrooms (2).

Replace pit toilets (2).

Route
Modify route in cemetery.

Trail
Cemetery Trail- Hike through historic mining town

Bolsa Chica SB

Beach Front Hiking
Trail
Beach Promenade Trail- Asphalt trail along orange
county beach front.
Campground Campground
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05/06

05/06

Completion Year Notes

06/07 Parking space was not able to be installed due to
cultural concerns. An accessible route was
provided to the cemetery as an alternative.

05/06 Restroom in main parking lot and picnic area
accessible.

05/06 Restroom in main parking lot and picnic area are
accessible.

05/06

07/08 Project completed and closed.

Completion Year Notes

06/07 Project completed and closed.

Completion Year Notes
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Activity

Route

Replace pay telephones at restrooms.

Modify curb ramps from campsites to multi-use pathway

(4).

Day Use Area Picnicking

Activity

Parking

Install proper signage for first aid.

Modify door for threshold, slope and hardware.
Modify drinking fountain pressure at building.
Modify snack bar counters for proper height (5).
Provide 50% accessible picnic sites (7).
Relocate and replace pay telephones (4).

Replace pay telephone with accessible model (3).

Modify van parking in lot 18 (1).
Modify van parking in lot 21 (1).
Modify vehicle parking in lot 16 (5).
Modify vehicle parking in lot 18 (2).
Modify vehicle parking in lot 21 (4).
Modify vehicle parking in lot 24 (4).
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04/05

07/08

Curb ramps were installed to the restrooms which
are connected to the multi-use pathway. Individual
accessible campsites (two), have direct access to
the multi use pathway.

Note: Work was actually completed in June,
06/07.

Completion Year Notes

02/03
02/03
02/03
02/03
02/03
02/03
02/03

02/03
02/03
02/03
02/03
02/03
02/03
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Restroom

Modify outdoor shower heads for height and adjust 02/03
pressure of controls and time they stay on (5).
Replace buildings (13, 16, 18, 21 and 24) - threshold, 02/03

hardware, slope of floor, grab bars, proper signage, stall
width (large).

Route
Provide 40% accessible picnic sites on routes of travel 02/03
(30).
Replace handrails on multi-use pathway. 02/03 This is an Outdoor Recreation Access Route -

handrails are not required.

Brannan Island SRA

Fishing Completion Year Notes
Parking
Modify accessible space. 04/05
"Beach"/Swimming Area Beach/Water Access Completion Year Notes
Activity
Fishing Pier - Modify fishing platform: install new 04/05 End of pier lowered for access, shelf installed to
handrails with accessible areas, curb guides (retrofit ok help with tackle boxes etc.
too).
North Picnic Area - Modify 50% of the picnic sites for 04/05 Group picnic had vault restroom installed near this
accessibility (5). location.

Picnic Area - Modify picnic sites to make 50% accessible 04/05

(4).
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Parking

Install van accessible space. 04/05

Modify (re-stripe) auto accessible spaces (loading zones 04/05

too narrow) (5).

Restroom

Route

Fishing Pier - Replace portable toilet. 04/05
Modify restrooms. 04/05
Fishing Pier - Modify route to pier. 04/05
North Picnic Area - Create accessible routes for 04/05

accessible picnic sites (3).

Space installed.

District removed portable toilet because of cost. A
permanent vault was evaluated for site. Set back
requirements could not be met. Vault toilet
installed at Group day use as alternate location.
Parking was installed at fishing site.

Restrooms had fixtures, door signs and outdoor
showers done.

Picnic Area - Create accessible routes for 2 of the 4 04/05
accessible sites.
Campground Campground Completion Year Notes
Activity
Install 4 wheelchair and companion seats in campfire 04/05
center.
Retrofit designated accessible sites: install accessible 04/05

tent sites, tables, spigots, drains and trash (4).

Retrofit/replace additional sites with accessible ones (3). 04/05
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Restroom

Retrofit small combo restrooms (especially showers) (4). 04/05

Trail
Brannan Island Campground Trail- Hike/Bike Asphalt or 03/04 Project completed and closed.
Concrete Trall

Delta Berthing Area Boat Facilities Completion Year Notes

Activity
Berthing Area - Install at least 2 new accessible walk-in 04/05
campsites.
Berthing Area - Retrofit dock (widen; add handrails, curb 04/05 This is a proposed DBAW project. Compliant per
guides, contrast stripes). ADAAG.

Route
Berthing Area - Create accessible route from parking to 04/05 Proposed DBAW project. Compliant per ADAAG
docks, slope, surfaces.
Berthing Area - Create accessible routes from dock and 04/05 Route exists from docks to accessible camping.
from parking to campsites (2). Compliant per ADAAG.
Boat Launch - Modify route to group picnic area. 04/05
Boat Launch - Retrofit (re-grade or ramp) 150' route of 04/05 Proposed DBAW project. Compliant per ADAAG.
travel from parking to docks.

Entrance Area Picnicking Completion Year Notes

Activity
Kiosk Area - Install new drinking fountain. 05/06
Rally (Picnic) Site - Install 6 accessible picnic sites. 04/05 All sites are on native soil that is firm and stable.

Visitor Center - Install new interpretive shelter panels (3). 05/06

Visitor Center - Modify doorway to visitor center 05/06
(clearance, hardware, threshold).
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Parking

Kiosk Area - Modify one parking space for van 04/05 Kiosk is drive up only. Space added at VC.

accessibility.

Rally (Picnic) Site - Create 1 car and 1 van accessible 04/05 No marked spaces. Area is level and firm,

space. individual can choose where to park to meet
individual needs. Site is normally a reserved site.

Visitor Center - Install 1 new van accessible parking 05/06

space.

Restroom
Rally (Picnic) Site - Replace portable toilet. 04/05 Permanent vault toilet installed instead of portable.
Route

Kiosk Area - Create accessible route to new drinking 05/06

fountain.

Kiosk Area - Create accessible route. 04/05 Drive up only. No public pedestrian route to Kiosk.

Rally (Picnic) Site - Create 3 accessible routes to the 6 05/06

sites.

Rally (Picnic) Site - Create accessible routes of travel to 04/05 Existing surface acceptable when dry.

pichic area.

Visitor Center - Create new accessible route. 04/05 Added parking and new route to ramp.

Visitor Center - Install new building access ramp. 04/05 Ramp has a 10% slope which meets ORR
Guidelines. Handrails are being installed to help
with access. Route is barrier free.

Group Camping Campground Completion Year Notes
Activity
Install at least 2 accessible campsites. 05/06
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Parking

Install van accessible space.
Restroom

Modify restroom.

Route

Modify route from parking to campsite.
Park Office Visitor Center/Museum
Activity
Modify entrance doorway.
Parking
Create van accessible space.
Windy Cove Area

Activity

Picnicking

Install accessible water spigots (2).
Replace 50% of fixed benches (5).

Restroom
Modify comfort station.

Modify outdoor shower: needs grab bars, adjust head
heights and pressures.

Route
Create accessible routes to benches (2).

Modify routes to picnic area (2).

Calaveras Big Trees SP
Beaver Creek Area Picnicking
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04/05 Parking at RR done.
04/05 Modifications to interior fixtures and shower
completed.
05/06
Completion Year Notes
05/06
05/06
Completion Year Notes

05/06
05/06

05/06 Minor modifications done to RR. This includes

outdoor showers.

05/06

05/06
05/06

Completion Year Notes
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Activity

South Grove Trailhead - Replace benches (2). 06/07

South Grove Trailhead - Replace exhibits (2). 06/07
Parking

Beaver Creek Picnic Area - Install auto accessible 06/07

parking space.

Beaver Creek Picnic Area - Install van accessible 06/07
parking space.

Gate 30 Trailhead - Install van accessible parking space. 05/06

One bench was installed at trailhead, secondary
trailhead where second bench is cannot be made
accessible due to terrain and environmental
issues. Slopes on existing route are too steep to
be made accessible and a reroute is not feasible
due to environmental issues.

There is only one exhibit at this location, not two.
Exhibit was moved to accessible location at the
trailhead.

South Grove Trailhead - Install van acessible parking 06/07
space.

Restroom
Beaver Creek Picnic Area - Install an accessible 05/06
restroom.
Gate 30 Trailhead - Install an accessible restroom. 05/06

Route
Beaver Creek Picnic Area - Install accessible route from 06/07
Beaver Creek Picnic Area to restroom.
Beaver Creek Picnic Area - Install accessible routes to 06/07 Route was made to the required two (2) sites and
40% of 50% sites at Beaver Creek Picnic Area (2). the route was extended to an additional three (3)

sites for a total of five (5) accessible sites.
Gate 30 Trailhead - Install accessible route to restroom. 05/06
Entrance Area Visitor Center/Museum Completion Year Notes
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Activity

Jack Knight Memorial Hall - Install accessible pay
telephone.

Jack Knight Memorial Hall - Install accessible soda
machine.

Parking - Modify (lower) kiosk counter.

Parking - Order accessible pay telephone.

Restroom

Extra Work

Route

Jack Knight Memorial Hall - Retrofit/replace restrooms

(2).

Jack Knight Memorial Hall - Replace ramp.

Jack Knight Memorial Hall - Retrofit stairs.

North Grove Area Picnicking

Activity

Parking

North Grove Picnic Area - Install at least 50% accessible
picnic sites (pad, furnishings, trash, water) (10).

North Grove Picnic Area - Modify parking: install van
accessible space.

Ranger Station Area - Modify parking: install at least one
additional van accessible space.
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07/08

05/06 Machine in accessible location.

09/10

09/10  Accessible phone installed.

07/08 Two new restrooms were built. A comfort station
and a combination building.

07/08

09/10 Ramp to building is complete and is main route for
all visitors. Stairs will not be done due to historical
value.

Completion Year Notes

06/07

06/07

04/05 Done at entrance station.
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Restroom

North Grove Campground - Modify designated
accessible restroom (improve slope, replace grab bar,
insulate drain and hot water pipes).

North Grove Campground - Replace other camp
restrooms - vault (4).

North Grove Picnic Area - Replace small restrooms (2).

Route
Modify route to ranger station.
North Grove Picnic Area - Create accessible routes to
40% of 50% at North Grove Picnic Area (4).

Trail

North Grove Trail- Redwood Interpretive trail
Oak Hollow Campground Campground
Activity
Install at least 3 additional accessible campsites.

Retrofit designated accessible campsites (#80): regrade,

replace spigot and drain.
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06/07 New restroom combination building constructed
that services both campground and picnic area.

07/08 Vault restrooms are not being replaced. Two new
additional combination building were built that
service both the campground and picnic areas.

06/07 New combination building that services both
campground and picnic area.

04/05 Provided at new entrance station.

05/06  Additional picnic sites are done with Jack Knight
Hall project.

05/06 Project completed and closed.

Completion Year Notes

06/07 One accessible campsite provided. Terrain will not
allow additional sites. Campground is located on
the side of a mountain valley where level areas for
accessible routes and features are not available.
This will be addressed by additional accessible
camping in North Grove Campground.

06/07
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Parking

Modify 14% slope at back of designated accessible
parking space (2).

Scenic Overlook Area - Install at least 1 van accessible
parking space.

Restroom

River Area Day Use

Activity

Parking

Reconfigure shower: move controls to wall adjacent to
bench.

Replace restrooms by sites 97 and 109.

Scenic Overlook Area - Install accessible restroom.

Picnicking

Lava Bluffs Trailhead Area - Install 50% accessible
picnic sites (2).

Oak Leaf Spring Picnic Area - Install 50% accessible
picnic sites at (2).

River Picnic Area - Install 50% accessible picnic sites
(3).

River Picnic Area - Replace exhibit on north side..

Lava Bluffs Trailhead Area - Install at least 1 van
accessible parking space.

Oak Leaf Spring Picnic Area - Install 1 accessible van
parking space.

River Picnic Area - Install 1 accessible auto parking
space at picnic area.

River Picnic Area - Install 1 van accessible space in
pichic area.
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07/08

06/07

05/06

04/05

05/06

Completion Year

06/07

05/06

04/05

05/06

05/06

05/06

06/07

06/07

This is an approved DSA design. When building is
fully renovated, controls will be relocated.

Accessible camping provided in North Grove.
Terrain not feasible at Oak Hollow.

Notes

All picnic sites were removed by District in 06/07.
There are no picnic sites at this location to be
made accessible.

Memorial plague can be viewed from road.

Equivalent experience offered in other picnic
areas within the park.

Equivalent experience offered in other picnic
areas within the park.

Equivalent experience offered in other picnic
areas within the park.
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River Picnic Area - Install signs at accessible parking in 05/06 Equivalent experience offered in other locations.
north lot (2).

River Picnic Area - Install van accessible parking in 05/06 Equivalent experience offered in other locations.
south lot.

Restroom
Lava Bluffs Trailhead - Install an accessible restroom. 05/06

Route

Lava Bluffs Trailhead Area - Install accessible route from 06/07

parking to new restroom.

Lava Bluffs Trailhead Area - Install accessible routes to 06/07 District removed all picnic sites from this location.

40% of 50% sites (2).

Oak Leaf Spring Picnic Area - Install accessible route to 05/06 Equivalent experience offered in other picnic

pichic area. areas within the park.

Oak Leaf Spring Picnic Area - Install accessible routes to 05/06 Equivalent experience offered in other picnic

40% of 50% sites (2). areas within the park.

River Picnic Area - Install accessible route to river. 07/08 The stair route to the river was improved to be
compliant, and a separate compliant trail was
made to the river.

River Picnic Area - Install accessible routes to 40% of 05/06 Equivalent experience offered in other picnic

50% sites (2). areas within the park.

River Picnic Area Hiking Completion Year Notes
Trail
Stanislaus River Access Trail- Hike down to picnic area 07/08 Project completed and closed.

located on the North Fork of the Stanislaus River.

California Citrus SHP

Citrus Groves Hiking Completion Year Notes
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Trail
Knoll Trail-Hike through Citrus Groves

Sunkist Center Area Picnicking
Activity
Install 50% picnic sites.
Modify gazebo benches.
Modify light switches in Sunkist Center.

Parking

Install 1 additional van space.
Restroom

Minor modification to restroom signage.
Route

Install accessible routes to 2 accessible picnic sites (A/C
surface).

Modify route to restroom.

Modify route to Sunkist Center.

Carnegie SVRA
Campground Campground
Activity
Modify for accessible campsites (5).

Replace pay telephone.
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08/09 Construction complete March 2009. Accessible
trail information signs anticipated to be installed
March 2010.

Completion Year Notes

09/10
08/09
08/09 Controls are operated by park staff.

09/10

08/09

09/10

09/10
09/10

Completion Year Notes

06/07 Construction in 2006/2007
06/07 Construction 2006/2007

Printed on 1/28/2010



Restroom
Minor modification to restroom.

Replace outdoor shower.

Route

Create accessible path from campground to restroom
(1.5).

District Office
Activity

Miscellaneous/Support

Replace doors to building (2).
Parking

Create van accessible parking space.
Restroom

Retrofit restroom.
Route

Create accessible route of travel.

Picnic Areas
Activity

Picnicking

Modify 50% of picnic sites to be accessible (15).

Restroom
Replace portable toilets with accessible models (6).

Route

Create accessible paths to restrooms (4).

Modify 40% of picnic sites to be on accessible route of
travel (6).

Ranger Office/Visitor Center Visitor Center/Museum
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06/07 Construct 2006/2007
06/07 Contract 2006/2007
06/07 Construct 2006/2007

Completion Year Notes

04/05 District office moved to Prairie City.
04/05 District office moved to Prairie City.
04/05 District office moved to Prairie City.
04/05 District Office Moved to Prairie City.
Completion Year Notes
03/04
03/04
03/04
03/04
Completion Year Notes
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Activity
Replace pay telephone with accessible model.
Replace picnic table.
Parking
Modify van accessible space.
Restroom
Replace restroom.
Route
Modify route from parking to office.

Track Areas OHV

Activity
MX Track - Modify bleacher seating.
Parking
70cc Track - Modify van accessible parking.
70cc Track - Modify vehicle accessible parking (2).
MX Track - Create van accessible parking space.

Restroom
70cc Track - Minor modification to restroom.

Castle Crags SP
Vista Point Hiking
Trail

Vista Point Trail- Trail leading to views of crags and
Mount Shasta

Caswell Memorial SP
Family Campground Campground
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04/05
04/05

04/05

04/05

04/05

Completion Year

04/05

04/05
04/05
04/05

04/05

Completion Year

08/09

Completion Year

Not public restroom.

No longer open to public, offices.

Notes

Notes

Trail construction completed. Accessible trail
information signs anticipated to be installed May
2010. Accessible parking to be installed under
separate district project to be completed Fall 2009.

Notes
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Activity
Create 3 campsites.
Modify 1 campsite.
Parking

Modify for 1 van accessible space at combo building.

Restroom
Replace combo building (1)

Replace restroom (1).
Route
Create route from road to combo building (1).
Create route from road to restroom building (1).
Kiosk/Family Picnic
Activity

Picnicking

Family Picnic - Modify 3 picnic sites.
Family Picnic - Modify 8 picnic sites.
Kiosk - Modify entrance station.

Parking

Family Picnic - Modify for van accessible space.

Route
Family Picnic - Route to beach.

China Camp SP

Campground Hiking
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08/09
08/09
08/09
05/06 Route to facility was modified to provide level area
for display panel. The route meets ORAR
standards and was approved by T.Gilbert with
MIG.
05/06
05/06
05/06
Completion Year Notes
08/09
08/09 Modified 50% of the total picnic sites.
08/09 Exception approved by MIG, October 24, 2008.
08/09
08/09
Completion Year Notes
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Trail
Shoreline Trail- Woodland and bay-side hiking

experience
Turtle Back Hill Hiking
Trail
Turtle Back Hill Trail- Bayside hiking along San Pablo
Bay.
Clear Lake SP
Cole Creek Campground Campground
Activity
Install at least 2 accessible sites (need 7 total).
Restroom
Replace restroom with shower.
Route
Install accessible path of travel from new accessible sites
to accessible restroom with shower.
Day Use Areas Boat Facilities
Activity
Boat Launch Area - Install 50% accessible picnic sites
(20).
Boat Launch Area - Install accessible viewing space for
exhibit panel.

Boat Launch Area - Install basic dock: replace/retrofit
gangway; replace/retrofit ramps to 2 docks; install
accessible boat slip; modify piers/docks (add curb guides
and hand rails).

Day Use Picnic Area - Install 50% accessible picnic sites
(5).

Day Use Picnic Area - Install 50% accessible picnic sites
in group picnic area (15).
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05/06 Project completed and closed.
Completion Year Notes
08/09 Project completed and closed.
Completion Year Notes
04/05
04/05
06/07
Completion Year Notes
08/09 10 sites are not present. 5 sites have been made
accessible.
06/07
08/09 Department of Boating and Waterways installed
this new facility.
07/08
07/08 This area is now group camping and meets the

accessibility requirements for group camping.
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Parking

Swim Beach Area - Install 50% accessible picnic sites
(20).

Swim Beach Area - Install accessible viewing area for
exhibit panel.

Swim Beach Area - Replace drinking fountain.

Swim Beach Area - Retrofit snack bar window counter.

Boat Launch Area - Modify parking to create 1 van
accessible space and 2 more auto accessible spaces.

Restroom

Route

Boat Launch Area - Replace restroom.
Swim Beach Area - Install accessible outdoor shower.

Swim Beach Area - Replace restroom.

Boat Launch Area - Install accessible paths of travel to
40% of accessible picnic tables (4).

Boat Launch Area - Install curb ramp.

Day Use Picnic Area - Install 40% of 50% accessible
picnic sites on accessible paths (2).

Day Use Picnic Area - Install 40% of 50% accessible
picnic sites on accessible paths (6).

Day Use Picnic Area - Install accessible path or road to
group picnic area.

Swim Beach Area - Install accessible path of travel to
exhibit panel.

Swim Beach Area - Install accessible path of travel to
outdoor shower.
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03/04

03/04

03/04
06/07

06/07

06/07
06/07
06/07

04/05

06/07
07/08

07/08

07/08

04/05

06/07

The swim beach does not have 10 sites. There
are only 4 picnic sites and all 4 have been made
accessible.

Facilities removed, nothing to modify for access.

This restroom was modified to make compliant
and not replaced.
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Swim Beach Area - Install accessible path of travel to
restroom.

Swim Beach Area - Install accessible paths of travel to
40% of accessible tables (4).

Kelsey Creek Campground Campground

Activity

Parking

Install 1 or 2 additional accessible campsites, preferably
in different area than other 2 (need 7 total).

Replace bench.
Replace drinking fountain.
Retrofit site 49.
Retrofit site 50.

Modify 1 parking space for van accessibility.

Restroom

Route

Trail

Modify designated accessible toilet.

Replace/retrofit designated accessible shower room.

Retrofit curb ramp by restroom: correct flared slopes,
add grooved border.

Kelsey Creek Trail- Boardwalk and trail along water's
edge with fishing access.

Kiosk/Ranger Station/Sales Visitor Center/Museum
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06/07
04/05 There are only 4 tables and all 4 were done.
Completion Year Notes
06/07 The required number of sites are dispersed
between the Cole Creek and Kelsey Creek loops
of the campground.
05/06
05/06
06/07 Replaced with site #38
06/07
06/07
05/06
05/06
05/06
07/08 Project Completed and Closed.
Completion Year Notes
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Activity

Reconfigure aisle to add 4" to width. 05/06
Replace doorknob. 05/06
Replace drinking fountain. 04/05
Replace fixed bench. 04/05
Replace/retrofit sales counter. 07/08
Parking
Modify parking to create a van accessible parking space. 04/05
Route
Install curb ramps and landings to pavement near 04/05
parking and to island at kiosk rear window (2).
Upper Bay View Hiking Completion Year Notes
Trail
Dorn Nature Trail- Nature trail with distant lake views 08/09 Trail Construction completed April 2009.
Accessible trail information signs anticipated to be
installed May 2010.
Visitor Center/Sector Office Visitor Center/Museum Completion Year Notes
Activity
Close caption AV show (or provide written transcription). 05/06
Install accessible beches on porch and at bottom of ramp  06/07
3).
Install wheelchair seating in AV room. 06/07 Seating is provided in the back row of this facility.
This is a very small AV room and the view from
the last row is excellent.
Modify counter at the Sector Office. 07/08
Replace drinking fountain. 05/06
Replace sales counter. 07/08 Counter modified
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Route

Modify ramp: replace handrails. 06/07
Modify stairs: stripe nosings; replace handrails. 06/07
Columbia SHP
Day Use Area Picnicking Completion Year Notes
Activity
Picnic Area Lower Lot - Install an additional accessible 06/07
site.
Picnic Area Lower Lot - Modify designated accessible 06/07
picnic sites (2).
Route
Picnic Area Lower Lot - Modify soil route from parking to 06/07
tables.
District Office Visitor Center/Museum Completion Year Notes
Activity
Modify doorway thresholds (2). 05/06
Replace doors to office and to restroom (2). 05/06
Parking
Create van accessible parking space. 05/06
Restroom
Modify unisex restroom on office porch. 05/06
Route
Modify ramp. 05/06
Fulton/State/Main Street Visitor Center/Museum Completion Year Notes
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Restroom

Douglass Saloon, NY Dry Goods, Blacksmith Shop,
Columbia House - Replace restrooms at Columbia
House.

Douglass Saloon, NY Dry Goods, Blacksmith Shop,
Columbia House - Replace restrooms behind Douglass
Saloon.

Route

Douglass Saloon, NY Dry Goods, Blacksmith Shop,
Columbia House - Modify/retrofit routes of travel (4).

Fulton/Washington/Parking Visitor Center/Museum
Restroom

Miners' Store, Masonic Hall, Assay Office, Wells Fargo,
Gazette, Eagle Cottage, DO Mills - Replace designated
accessible restroom behind Eagle Cottage.

Jackson/Pacific/Main St. Visitor Center/Museum
Parking
St Charles Saloon - Install 1 van accessible parking
space.
Restroom

St Charles Saloon - Retrofit restroom behind saloon.
Remaining Area Between Visitor Center/Museum
Activity

Firehouse, Butcher Shop (Chinese Temple), Leather
Shop, Tibbets House, Barber Shop, Barn and Jail - New
visitor center.

Schoolhouse Area Visitor Center/Museum
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03/04

03/04

03/04
Completion Year Notes

03/04
Completion Year Notes

07/08

07/08 This restroom was replaced.
Completion Year Notes

05/06 Not installing new visitor center. Facilities will be

made accessible.

Completion Year Notes
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Activity

Install accessible drinking fountain. 03/04
Parking
Install one van accessible parking space. 03/04
Route
Create accessible route from parking to schoolhouse. 03/04
Modify rear stairs. 03/04
Retrofit ramp entry to schoolhouse. 03/04
State/Jackson/Main Street  Visitor Center/Museum Completion Year Notes
Activity
Museum/Park Information Center - Modify exhibits (3). 05/06
Museum/Park Information Center - Modify sales/info 05/06
counter.
Restroom
Museum/Park Information Center - Retrofit restrooms. 05/06
Route
Museum/Park Information Center - Modify path of travel 05/06
to rear restrooms.
Museum/Park Information Center - Modify path of travel 05/06
to restroom.
Museum/Park Information Center - Modify/retrofit ramp. 05/06
Cuyamaca Rancho SP
Boy Scout Campground Campground Completion Year Notes
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Parking
Mess Hall - Create van accessible parking.
Park District
Parking

Visitor Center/Museum

Modify accessible space for striping and signage.

Restroom
Replace restroom.

Route
Create accessible route from parking to restroom.
Paso Picacho Hiking
Trail

Azalea Glen Trail- Woodland hiking experience near
Paso Picacho Campground

Stonewall mine Hiking
Trail
Stonewall Mine Trail- Mine intepretation/mountain views
Doheny SB
Beach Front Hiking
Trail
Beach Promenade Trail - Coastal views along Orange
Coast beach front
Campground Campground
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facility no longer in use due to fire

Completion Year Notes

09/10

09/20  This is called the Dyar House parking lot restroom.

09/10

Completion Year Notes

06/07 Accessible parking to be incorporate into

campground accessibility improvements

Completion Year Notes

06/07 Project is complete and closed.

Completion Year Notes

06/07 Project completed and closed.

Completion Year Notes
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Activity

Create 5 more acessible campsites. 03/04
Create wheelchair and companion seating at campfire 03/04
center.

Modify 2 campsites. 03/04

Replace pay telephone with accessible model and locate 03/04
on accessible surface (2).

Parking
Modify parking space at combination building to make it 07/08
van accessible.
Restroom
Modify combination building for sink, urinals (2). 07/08
Modify comfort station buildings (3). 07/08 Two combination buildings with showers were
replaced instead of modifying the three comfort
stations without showers. Replacing the buildings
with showers provides a greater accessible
experience for the campground program.
Replace outdoor showers with accessible models (2). 07/08 Showers are at new restrooms.
Route
Create accessible route by stabilizing surface. 07/08 Routes used in the campground are Outdoor
Recreation Access Routes. All pedestrians us the
camp loop road, including persons with
disabilities.
Modify route from road to combination building (2). 07/08
Modify route from road to comfort station (3). 07/08 Two combination buildings with showers were
replaced instead of modifying the three comfort
stations without showers. Replacing the buildings
with showers provides a greater accessible
experience for the campground program.
Entrance Area Visitor Center/Museum Completion Year Notes
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Activity
Modify fixed bench with back support, armrest and clear 05/06

space.
Parking
Modify to create van accessible space with proper 04/05
signage.
Route
Create crossing zone from parking to visitor center, 04/05
including modification for slope.
Modify curb ramp to visitor center. 04/05
North Day Use Area Picnicking Completion Year Notes
Activity
Create 50% accessible picnic sites in Promenade Picnic 05/06
Area (10).
Modify 50% picnic tables in group picnic area (2). 05/06
Modify picnic area exhibit text for serif font (3). 05/06
Modify picnic area for 50% accessible sites (85). 05/06
Replace the Paluka fixed bench. 05/06
Parking
Modify van parking in lot 1. 05/06
Modify van parking in lot 2 (2). 05/06
Modify van parking in lot 3. 05/06
Modify vehicle parking in lot 1 (4). 05/06
Modify vehicle parking in lot 2 (7). 05/06
Modify vehicle parking in lot 3 (4). 05/06
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Restroom

Modify stall in comfort station for space from front of 05/06
toilet to door, sink controls, modify urinals for hand
controls, proper signage (2).

Replace outdoor showers (3). 05/06
Replace outdoor showers at lifeguard tower 30. 05/06
Replace portable toilet. 05/06
Replace restrooms/dressing rooms (3). 05/06
Route
Create 40% accessible picnic sites in Promenade Picnic 05/06
Area on accessible route (4).
Create accessible routes for picnic sites (3). 05/06
Modify accessible route at Promenade Picnic Area. 05/06
Modify curb ramps for slope in all lots (6). 05/06
Modify picnic area for 40% accessible sites on 05/06
accessible route (35).
Modify route to lifeguard tower 30 for minor barriers. 07/08
Modify to have 40% of the accessible picnic sites in the 05/06
group picnic area on an accessible route.
South End Day Use (IPU) Picnicking Completion Year Notes
Parking

Modify van parking and install proper signage (2). 07/08  The parking spaces were installed at the new day
use restroom.
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Restroom
Relocate outdoor showers (2).

Replace restroom buildings (2).

Route
Create route from parking to restrooms (2).

Ed Z'Berg Sugar Pine Point SP
Day Use Area Visitor Center/Museum
Activity

Caretaker House/Office - Modify entrance door for
hardware, threshold and kickplate.

Caretaker House/Office - Modify stairs for striping and
handrails.

Nature Center - Provide open captioning on video (2).
Picnic Area - Create accessible picnic sites (20).

Parking
Picnic Area - Create accessible parking (3).

Restroom
Picnic Area - Replace restrooms (2).

Route

Caretaker House/Office - Create accessible route from
parking to office.

General Creek Campground Campground
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07/08 Outdoor showers have been modified for access.

07/08 Only one restroom was replaced. The other
restroom is an early accessible design. The
replaced restroom provides access to the picnic
areas and the horse shoe pit areas.

07/08

Completion Year Notes

05/06 Now a private residence. This will not be made
accessible.

05/06 Now a private residence. This will not be made
accessible.

06/07

04/05

04/05

04/05

05/06 This is now a private residence. Modifications do

not need to be done.

Completion Year Notes
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Activity

Accessible campsites: parking, cooking facility, water, 05/06
trash, tent pad (8).
Modify seating for wheelchair and companion seating. 05/06
Parking
Create van accessible parking space at campfire center. 05/06
Restroom
Replace combo buildings (6) - partial DMP. 04/05
Route
Create accessible route to campfire center. 05/06
Create accessible routes from campsites to restrooms 04/05
(6).
Empire Mine SHP
Visitor Center/Museum Completion Year Notes
Activity
Install rails and curb guides on exit ramps. 05/06 This is an OARR
Modify 3 interior ramps. 04/05
Parking
Install one van accessible space. 05/06
Restroom
Replace parking lot restrooms. 04/05
Route
Create routes from parking to restroom and to visitor 05/06 ORAR - site will not accommodate Ext Route in
center. Historic setting. Handrails added for enhanced
access.
Folsom Lake SRA
Beals Point Area Picnicking Completion Year Notes
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Activity
Install fixed benches for design and clear space (3).

Make 50% of the picnic sites accessible (north and
south) (50).

Minor modifications to drinking fountains for pressure (3).

Parking
Create accessible van space at equestrian facility.
Modify parking (268 spaces, 10 designated, needs 2 van
accessible spaces).

Restroom
Minor modification to drinking fountain at
restroom/dressing room.
Modify restrooms (2).

Route
Create accessible route to drinking fountains (6).
Create accessible route to inimproved boat ramp.
Create beach access.

Beals Point Area Campground
Activity

Create wheelchair seating at campfire center.
Modify campsites (3).

Modify campsites to make them accessible (4).
Replace drinking fountain.

Replace pay telephone.
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04/05

04/05 Terrain did not allow for 50% of the sites to be
made accessible.

04/05

02/03 This is open parking for horse trailers. There are
level places to park.

02/03

04/05

04/05 Accessible design approved by DGS.

08/09

07/08 This was an unimproved launching area without a
ramp. There are no routes or parking. Launching
area now has been closed permanently.

04/05 Beach meets slope requirements when lake is at
high pool level.

Completion Year Notes

02/03

08/09

08/09

02/03

04/05
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Parking

Create accessible parking at campfire center. 08/09
Create accessible van space at kiosk. 02/03
Create van accessible parking space for comfort station. 02/03
Modify parking space for van dimensions at combination 02/03
building.

Restroom
Replace comfort station. 02/03
Replace drinking fountain on combination building. 02/03
Replace sink in combination building. 02/03
Retrofit combination building. 02/03

Route
Create accessible path from parking to kiosk. 04/05 Drive up kiosk
Create accessible route from parking to campfire center. 02/03
Modify ramp to be a curb ramp at combination building. 02/03
Modify stairs for handrails or replace with ramp at 04/05 Accessible ORAR
campfire center.

Beals Point Campground - Campground Completion Year Notes
Activity
Extra Work Provide 2 Accessible RV Spaces 08/09
Parking

Parking for restroom 08/09
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Restroom
ExtraWork  Replace Restroom

Route

Restroom to Campsite

Brown's Ravine Day Use
Activity

Hobie Launch Ramp and Parking Lot - Modify dock for

shore connection, raili

Picnic - 5 picnic areas, 3 areas should have accessible

picnic sites (20).
Parking

Hobie Launch Ramp and Parking Lot - Create 1

Boat Facilities

ngs and striping.

additional accessible space.

Hobie Launch Ramp and Parking Lot - Modify 3 lots for 3

van spaces.

Hobie Launch Ramp and Parking Lot - Modify 3 lots for 4

vehicle spaces.

Restroom

Picnic - Replace restroom buildings (2).

Route

Hobie Launch Ramp and Parking Lot - Modify ramps

near boat launch.

Hobie Launch Ramp and Parking Lot - Modify stairs for

handrails and striping.

Picnic - Create accessible routes (3).

Doten's Cove

Hiking
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08/09
08/09
Completion Year Notes
08/09 This is a boarding float, not a dock.
05/06 Concession
08/09
08/09 There is only one parking lot - it has been modified
for vehicle and boat spaces.
08/09 There is only one lot and it has been modified for
vehicle and boat spaces.
06/07 These facilities were modified for access instead
of replacing them.
02/03
02/03 There are not stairs to be modified in the Hobie
parking lot.
05/06 Concession
Completion Year Notes
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Trail

Doten's Cove Trail- Lakeside trail experience

Granite Bay Area Day Use  Picnicking

Activity

Parking

Activity Center - Create accessible group picnic sites
(15).

Activity Center - Modify door to activity center.

Activity Center - Modify kitchen area for entry into room
and around area.

Activity Center - Replace drinking fountain.
Equestrian Area - Create accessible equestrian area.
Kiosk Area - Replace pay telephone.

Picnic Areas - #1 North of concession - modify for
accessible sites (9).

Picnic Areas - #2 Near concession (8).

Picnic Areas - #3 Near south restroom (20).
Picnic Areas - Modify drinking fountains (3).
Picnic Areas - Replace pay telephones (2).

Staging Areas - 5% Area replace drinking fountain.

Activity Center - Modify for van accessible parking
space.

Day Use Beach and Parking - Modify parking for
accessible vehicle (6).

Day Use Beach and Parking - Modify parking for van
accessible parking.

Equestrian Area - Create van accessible parking space.

Kiosk Area - Create van accessible parking space.

Page 40

03/04 Project completed and closed.
Completion Year Notes

03/04

02/03

02/03

02/03

02/03 Horse mounting platform was provided.

08/09 Phone removed.

02/03

02/03

02/03 Sites done that terrain allows.

04/05

08/09 Phones removed.

02/03

02/03

02/03

02/03

08/09  This is undeveloped parking for horse trailers. No

spaces are striped.
08/09 Drive up kiosk
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Staging Areas - #1 Create van accessible parking space. 08/09 No developed parking. This is a level area as
water recedes.

Staging Areas - #2 Create van accessible parking. 02/03
Staging Areas - #4 Modify parking for accessible vehicle 08/09
(2).
Staging Areas - #4 Modify parking for van accessible 02/03
space.
Staging Areas - 5% Area - Create 4 spaces with 1 van 02/03
space.

Restroom
Activity Center - Retrofit restrooms (men's and women's) 02/03
(2).
Equestrian Area - Replace restroom. 02/03 CXT
Picnic Areas - Replace portable toilet. 08/09 Portable toilets have been permanently removed.
Staging Areas - 5% Area - Replace restroom. 02/03
Staging Areas - 5% Area - Replace toilet. 02/03

Route
Create accessible route from parking to group picnic 03/04
area.
Day Use Beach and Parking - Create accessible route to 03/04
beach.
Day Use Beach and Parking - Modify curb ramps (3). 03/04
Kiosk Area - Create route from parking to kiosk. 02/03 Drive Up
Staging Areas - #1 Modify ramp for slope, handrails and 05/06
curb guides.
Staging Areas - #2 Modify ramp for handrails, curb 05/06
guides and striping; modify boat dock for slope.
Staging Areas - 5% Area Create accessible route from 03/04
parking to restroom.

Nimbus Flats Area Fishing Completion Year Notes
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Activity
Fishing/Picnic Area - Modify 50% picnic sites (10).
Fishing/Picnic Area - Modify fishing platform.

Peninsula Campground Hiking

Trail

Peninsula Trail- Interpretive lakeside trail
Penninsula Campground

Activity

Campground

Install 1 accessible campsite
Parking
Modify parking near restroom

Restroom
Replace restroom

Route
Create accessible routes

Folsom Power House SHP
Folsom Power House Picnicking
Activity
Remove and replace 3 shelters.
Parking

No allowances for hardened surfaces at power house
firbays - 40,000 square feet.
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08/09
08/09

Completion Year Notes

05/06 Project completed and closed.

Completion Year Notes

05/06

06/07

06/07 This restroom was replaced with a combination
building to provide campers with a shower.

05/06

Completion Year Notes

04/05

04/05

Printed on 1/28/2010



Route
Install soil entry route.

Half Moon Bay SB
Beach Hiking
Trail

Coastal Trail- Asphalt hike/bike trail along coast.
Dunes Beach Beach/Water Access
Restroom

Extra Work Replace Dunes Beach Restroom

Francis Beach Campground Campground
Activity
Create at least 3 more accessible campsites.
Modify small campfire center (2).
Retrofit designated accessible site.
Restroom
Replace comfort station.

Route

Create accessible paths to accessible restroom from
accessible sites (4).

Francis Beach Day Use
Activity

Picnicking

Create at least 50% accessible sites (15).

Install accessible benches (2).

Replace kiosk counter.
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04/05

Completion Year Notes

07/08 Project completed and closed.

Completion Year Notes

07/08 Replaced the Dunes Beach restroom, including
parking and route to restroom.
Completion Year Notes
02/03
06/07
02/03
02/03
02/03
Completion Year Notes

03/04 There are not 15 sites to be made accessible.
Some of the work included accessible sites on
concrete including concrete walkways and some
are accessible tables on a firm natural surface.

03/04

03/04  The entry station has been replaced.
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Restroom
Modify large comfort station.

Replace exterior showers (2).

Route
Install 48" wide landings at top of curb ramps (8).
Install accessible paths of travel to at least 40% of the
50% accessible picnic sites (6).
Modify side pavement access routes (2).

Sweetwood Group Camp Picnicking

Activity
Install 50% acessible picnic sites: pad, furniture, trash,
spigot and cooking (2).

Parking
Create van accessible space.

Restroom
Replace/modify at least 1 of 2 designed accessible
"vault" restrooms.

Route
Create accessible paths from picnic/camping area (2).
Create accessible paths to 40% of the 50% accessible
sites (2).
Create accessible route to all facilities.

Venice Beach Beach/Water Access
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03/04 Replaced facility with a new comfort station.

03/04

03/04

03/04

03/04

Completion Year Notes

06/07 There is only one set of facilities at this location.
This area is an open group camping area, not a
picnic area. One large area was made accessible
including tables, water station, food prep area, and
fire ring.

06/07 The new accessible van space is a firm, stable
surface.

04/05

06/07 This is only a campground area. No picnic sites
are at this location. The routes have been done in
the campground.

06/07

06/07

Completion Year Notes
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Activity

Parking

Entry Area - Install new counter.

Entry Area - Replace and relocate pay telephone.

Install beach access.

Northern Venice Beach - Install ISA signs at 4
designated accessible spaces.

Southern Venice Beach - Install ISA signs at 4
designated accessible spaces.

Entry Area - Create accessible van parking.

Northern Venice Beach - Create one new van accessible
space.

Southern Venice Beach - Create one new van accessible
space.

Restroom

Northern Venice Beach - Replace outdoor showers (2).
Northern Venice Beach - Retrofit comfort station.
Southern Venice Beach - Replace outdoor showers (2).

Southern Venice Beach - Retrofit comfort station.
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03/04

06/07

04/05

06/07

06/07

05/06

06/07

06/07

08/09
08/09
08/09
08/09

This is a drive up kiosk and is compliant for this
purpose. A self pay station is also provided that
has clear access to it. This facility is not designed
for walk up use and does not need a counter.

Sidewalk area in front of pay phone was made
wider for access. The phone is a concession
contract. The current model is an accessible
design.

Completed at Francis. Beach wheelchairs at other
locations.

Parking is provided for restroom and day use
beach access.

Parking is provided for restroom and day use
beach access.

Beach access is provided at Francis Beach.
Beach wheelchairs at other locations.

Restroom closed

Restroom closed
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Route

Entry Area - Create accessible path to kiosk.

Northern Venice Beach - Modify beach access.

Hearst San Simeon SHM
Ranger Office Visitor Center/Museum
Activity
Replace pay telephone.

Visitor Center Visitor Center/Museum
Activity

Modify doors for poundage (4).

Modify telescopes in parking lot.

Replace ATM.

Replace pay telephone.

Heber Dunes SVRA

Miscellaneous/Support
Parking
Create van accessible parking.
Restroom

Retrofit large comfort station.

Route

Create route from parking to restroom.

Hollister Hills SVRA

Howard Harris Day Use Area Picnicking
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05/06 This entry station is designed as a drive up facility.
The current design does not allow for walk up
customer service.

05/06 Beach Wheelchairs are available.

Completion Year Notes
07/08
Completion Year Notes

07/08  Automatic
07/08
07/08
07/08

Completion Year Notes

09/10

09/10

09/10

Completion Year Notes
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Activity
Retrofit 50% of the picnic sites (8).

Retrofit pavillion picnic site.

Restroom
Replace portable toilet.

Retrofit wooden comfort station.

Route
Modify routes to restrooms (3).

IT and MX Track Area Picnicking
Activity
Retrofit 50% of the picnic sites (6).
Restroom

Replace portable toilet.
Kiosk and Office Area
Activity
Kiosk - Install accessible payphone.
Kiosk - Modify exhibit.
Office - Modify counter.
Parking

Kiosk - Install van accessible parking space.

Office - Install van accessible parking space.
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Miscellaneous/Support

06/07

06/07

05/06
04/05

06/07

08/09

04/05

04/05

08/09
08/09

08/09
06/07

The required eight (8) sites were made accessible
and an additional four (4) sites were done for a
total of twelve (12).

Completion Year Notes

Completion Year Notes

Phones are already an accessible design.
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Route

Kiosk - Install accessible route to kiosk. 05/06
Lodge Campground Campground Completion Year Notes
Activity
Install accessible campsites (2). 08/09 Campsite work was done in 05/06 and not
reported to 08/09
Restroom
Replace comfort station. 04/05
Route
Retrofit routes to facilities (2). 08/09 Routes were completed in 05/06 and not reported
to 08/09
Radio Ridge Area Picnicking Completion Year Notes
Activity
Replace water faucet and drain. 06/07
Retrofit 50% of the picnic sites (10). 06/07
Restroom
Modify vault restrooms (2). 06/07
Route
Install route to campfire center. 06/07 Campfire Center Removed
Install routes to restrooms (2). 08/09
Humboldt Redwoods SP
Albee Campground Campground Completion Year Notes
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Parking

Install van accessible space at combo restroom.
Restroom

Modify designated accessible combo restroom.

Route
Create accessible routes between accessible sites and
restroom (2).

Burlington Campground Campground

Activity
Install accessible pay telephone on accessible route.
Modify designated accessible campsite 54.
Retrofit campfire center.

Parking
Install accessible parking at restroom by campsite 54.
Modify van accessible space at accessible combo
restroom by campsite 33.

Restroom
Modify combo restroom by campsite 33 (shower
configuration).

Route

Modify gaps in concrete path of travel to designated
accessible combo restroom.
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03/04

03/04

03/04

Completion Year Notes

06/07

04/05

06/07

06/07

06/07

06/07 Instead of modifying the combination building by
campsite 33, which was approved by DSA as
being compliant, we replaced the combination
building by campsite 54.

06/07
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Trail

Burlington Trail- Redwood hiking experience

Cuneo Creek Horse Camp  Equestrian

Activity

Create accessible equestrian feature(s) (mounting steps,
mounting platform or hoist lift [see ATPG]).

Install acessible amenity (hitching post or drinking
fountain or table, etc.).

Install at least 1 accessible campsite in family and group
loops (2).

Restroom

Replace pit toilets (2).

Retrofit combo restroom shower.

Day Use Areas Picnicking

Activity

Garden Club of America Grove - Install at least 2
accessible picnic sites.

Group Campground - Create at least one accessible
campsite in group camping area.

William's Grove - Create accessible picnic sites (4).

Women's Federation Grove - Install at least 10
accessible picnic sites.
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09/10 Project completed and closed.
Completion Year Notes
03/04
03/04
03/04
05/06 The main restroom in this campground has been
made accessible.
03/04
Completion Year Notes
05/06 Due to environmental issues and septic issues
along the river, a restroom and picnic sites could
not be done at this location. Accessible picnicking
has been done at the other day use areas with
similar experience.
03/04
03/04
03/04  Three picnic sites were installed. This was all the

terrain allowed.
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Parking

Founder's Grove - Install van accessible parking.
William's Grove - Install van accessible parking.

Women's Federation Grove - Install auto accessible
parking space (2).

Women's Federation Grove - Install van accessible
parking space.

Restroom

Route

Garden Club of America Grove - Install comfort station at
an accessible location.

Group Campground - Create accessible combo restroom
near accessible site.

William's Grove - Install accessible comfort station near
accessible picnic sites.

Women's Federation Grove - Replace small restroom.

Garden Club of America Grove - Create accessible path
to accessible picnic tables.

William's Grove - Create accessible routes from
accessible picnic sites to comfort station.
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03/04
03/04
03/04

03/04

05/06

09/10

03/04

06/07

05/06

03/04

Due to environmental issues and septic issues
along the river, a restroom and picnic sites could
not be done at this location. Accessible picnicking
has been done at the other day use areas with
similar experience.

Existing restroom is a compliant design. The
project was to add showers. Due to environmental
issues in this river setting the size of the septic
system cannot be increased. The existing septic
system will not support the addition of a shower.
Accessible showers are available at Burlington or
Hidden Springs campgrounds. Exception
Renported Julv 08.

Due to environmental issues and septic issues
along the river, a restroom and picnic sites could
not be done at this location. Accessible picnicking
has been done at the other day use areas with
similar experience.
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William's Grove - Create accessible routes of travel to 03/04
each accessible picnic site from parking (4).

Women's Federation - Create accessible route to Julia 03/04
Morgan grill area.

Women's Federation Grove - Create accessible route to 03/04
4 of the accessible sites.

Women's Federation Grove - Create accessible route to 03/04
restroom.
Trail
Rockefeller Loop Trail- Redwood hiking experience 06/07 Project completed and closed.
Hidden Springs Campground Completion Year Notes
Activity
Create 7 accessible campsites dispersed in various 05/06
loops.
Install new drinking fountain and pad. 05/06
Install new pay telephone and pad. 05/06
Extra Work Provide accessible seating and route at campfire center. 07/08 The campfire center was not addressed in the
original work plan.
Parking
Install accessibe parking for all new accessible 05/06
restrooms (3).
Install accessible parking for all new accessible combo 05/06
restrooms (2).
Restroom
Modify combo restroom 4. 06/07
Replace combos 2 and 3 (partial DMP). 03/04
Replace restroom A, B and C. 03/04
Retrofit combo restroom 1. 06/07
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Route

Redwoods
Trail

Visitor Center Area

Activity

Create accessible routes to accessible restrooms for

each accessible site.

Create accessible routes to all accessible restrooms (3).

Create accessible routes to new accessible combo
restrooms (2).

Hiking

Fleishmannn Grove Trail- Hike through redwoods

Gould Grove Nature Loop Trail- Hike through redwoods

Visitor Center/Museum

Park Headquarters - Modify door hardware.

Park Headquarters - Modify doorway.

Park Headquarters - Modify information counter.

Visitor Center - Install 2 or more accessible benches on

porch.

Visitor Center - Install 2 or more accessible picnic sites

on porch.

Visitor Center - Install directional ISA to restroom.
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05/06

05/06
05/06

Completion Year

08/09

08/09

Completion Year

04/05
09/10

06/07
04/05

04/05

04/05

Notes

Trail Construction Completed. This project was
formally called the Burlington Trail. Accessible
trail information signs anticipated to be installed
December 2009.

Trail Construction Completed. This trail was
formally called Burlington Trail in past reports.
The Fleishmann Grove Trail is also part of this.
Accessible trail information signs anticipated to be
installed December 20009.

Notes

Provided parking and alternate contact area.
Historic property and elevation gains would not
allow for fully accessible path. Exception reported
July 08.
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Parking

Park Headquarters - Install van accessible parking
space.

Visitor Center - Modify parking: restripe for van.

Restroom
Modify designated accessible restroom.

Route

Park Headquarters - Install accessible concrete path of
travel.

Park Headquarters - Install building access ramp.

Visitor Center - Install accessible path of travel.
Visitor Center - Modify exterior building access ramp.

Visitor Center - Modify slope of path from visitor center to
restroom or add ramp with rails and wheelguards at
dropoff areas.

Hungry Valley SVRA
4 Wheel Drive Practice Area Picnicking
Activity
Install 50% accessible tables in picnic area (8).
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07/08

07/08

04/05

04/05

09/10 This park office is a historic structure. Due to
terrain, excessive slopes, and the historic nature
of the facility, staff contact will be provided at the
Visitor Center which is accessible. The museum is
located on the other end of the parking lot.
Exception reported July 08.

04/05

04/05

04/05

Completion Year Notes
03/04
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Parking

Restripe existing parking space to make it van
accessible and install proper signage.

Restroom

Install new compliant vault restroom (inadequate clear
space inside vault restroom).

Route
Install route to picnic area and restroom.

CCC Dormitory Miscellaneous/Support
Activity
Install visual alarm system.
Modify sliding glass door threshold.
Replace entry door.
Replace hardware on interior doors (2).
Retrofit kitchen sink and counter.
Parking
Install 1 van accessible space.

Restroom

Retrofit interior bathroom including toilet stall, shower
and sink.

District Office Area Miscellaneous/Support
Activity
Modify information counter and brochure racks.

Modify slope at entry, install signage and compliant
kickplate.
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03/04

03/04

03/04

Completion Year Notes

03/04
03/04
03/04
03/04
03/04

03/04

03/04

Completion Year Notes

03/04
03/04
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Parking

Modify 1 existing parking space to make it van
accessible and install tire stops.

Restroom

Install grab bar in women's side and adjust other fixtures.

Replace restroom door hardware (2).

Retrofit men's and women's side for proper clear space

(2).
Route
Remove built up curb ramp, install compliant curb cut.
Gorman Entrance Area Exhibits/Interpretive
Activity
Install bench with arm and backseat.
Remove/replace pay telephone.
Replace exhibit panels with small fonts and remove
benches from clear space (3).
Parking
Retrofit existing accessible parking to eliminate slope
and provide 1 van accessible space.
Restroom
Install compliant portable toilet.
Route

Remove existing built up curb ramp and replace with
compliant curb cut.

Lane Ranch Campground Campground
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03/04

03/04
03/04
03/04

03/04

Completion Year Notes

03/04
03/04
03/04

03/04

03/04

03/04

Completion Year Notes
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Activity

Improve surface throughout existing campsite and on 03/04
route to restroom, modify fire ring.
Install 1 additional accessible campsite with parking and 03/04
route to restroom.
Parking
Restripe parking space at restroom to make it van 03/04
accessible, install signage.
Restroom
Install signage and modify grab bars in restroom. 03/04
Quail Canyon Special Event OHV Completion Year Notes
Activity
Install stripes on stair nosings at race tower. 03/04
Modify light switch in race tower. 03/04
Remove and replace stair handrails at race tower (2). 03/04
Parking
Install 3 van accessible spaces and 10 standard 03/04
accessible parking space (13).
Restroom
Adjust restroom door closure in warehouse and install 03/04
signage (2).
Lower sink rim by 1" inside restroom and adjust faucet 03/04
control (2).
Lower sink rim by 1" outside restroom and adjust faucet 03/04
control.
Jack London SHP
Museum/Happy Walls/Main Visitor Center/Museum Completion Year Notes
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Activity
Modify accessible entrance - signage.

Modify exterior stairs.

Route
Route from parking to museum (400").

Lake Oroville SRA
Bidwell Canyon Area Boat Facilities
Activity

Big Pine - Create accessible campsites (4).
Boat Launch - Modify fish cleaning station.
Gold Flat - Create accessible campsites (4).
Recreation Hall - Replace pay telephone.
Toll House - Replace picnic sites (2).
Toll House - Replace water fountain.

Parking
Marina - Modify accessible parking (8).

Recreation Hall - Create accessible parking (3).

Restroom
Big Pine - Retrofit combo building.

Boat Launch - Modify comfort station.

Gold Flat - Retrofit combo building.
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05/06
06/07

06/07

Historic Structure - Stairs Ok - New lift installed.

Golf Cart provided for access.

Completion Year Notes

03/04
04/05
03/04
05/06
04/05
04/05

06/07

04/05

04/05
04/05
04/05

Access to phone provided.

compliant parking is provided in high pool parking
lot.
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Route

Boat Launch - Create accessible path to boat launch. 05/06  The boat launch is accessible per federal
guidelines.

Marina - Remove curb in accessible path from parking to 05/06
restroom.
Recreation Hall - Modify ramp. 04/05
Toll House - Create ramp to porch. 04/05
Toll House - Modify path across bridge. 04/05

District Office Visitor Center/Museum Completion Year Notes

Route
Install ISA signing on route to office. 06/07 project included: modification of public restroom,
parking and route

Modify outside stairs for contrasting stripes and 06/07
handrails.

Loafer Creek Area Campground Completion Year Notes

Activity

Boat Launch - Modify floating dock. 05/06 The floating dock meets federal guidelines.
Campfire Center - Replace campfire center for 250 05/06
people.
Campfire Center - Replace payphone. 05/06
Campground - Modify campsites (7). 05/06
Day Use - Create picnic sites in day use (10). 06/07
Horse Camp - Create campsites in horse camp (2). 03/04
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Parking
Boat Launch - Modify accessible parking (6).

Day Use - Create accessible parking (2).
Day Use - Modify accessible parking (5).

Restroom
Boat Launch - Modify unisex restrooms (2).

Campground - Modify comfort stations (6).
Day Use - Replace restrooms in picnic area.
Group Camp - Retrofit campground combo building.

Group Camp - Retrofit combo restrooms (2).

Horse Camp - Retrofit combo restroom in horse camp.

Route
Boat Launch - Modify routes to unisex restrooms.
North Forebay Hiking
Trail

North Forebay Aggregate Trail - Hike through open
grasslands with views of North Forebay

North Thermalito Forebay Picnicking
Activity
Install fixed benches (4).

Retrofit 50% of the picnic sites (10).
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03/04

05/06
04/05

03/04
03/04
06/07
04/05
05/06
05/06

03/04

Parking completed, however slopes do not meet
standards and will be changed when the parking
lot has a complete overlay done.

Completion Year Notes

08/09

Project completed and closed.

Completion Year Notes

04/05
04/05
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Restroom

Boat Launch - Modify small comfort station. 04/05
Picnic Area - Modify large comfort station. 04/05
Route
Create access route to swim beach. 04/05
Create access routes and remove curb in the route to 04/05
campground (2).
South Thermalito Forebay  Boat Facilities Completion Year Notes
Activity
Modify boat ramp for slope and step. 05/06 Meets Federal Standards
Modify fish cleaning station. 04/05
Modify picnic sites 50% (10). 04/05
Parking
Create accessible parking (2). 04/05
Restroom
Replace portable toilets (2). 04/05
Spillway Area Boat Facilities Completion Year Notes
Activity
Install new benches (2). 05/06
Install new water fountain. 06/07
Modify fish cleaning station. 05/06
Replace boat dock and gangway. 05/06 Private Dock, no work to be done at this location.
Replace pay telephone and remove curb. 05/06
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Parking

Modify accessible parking in pull through lower lot (6).

Modify accessible parking in upper lot (18).

Restroom

Modify large comfort station.

Visitor Center Visitor Center/Museum

Activity

Parking

Modify exhibits in lobby and both sections of center for

height, glare, font size and interactive displays.
Modify handrails in theater (2).

Modify ramps in center for slope and handrails (2).
Modify sales counter for height.

Relocate text panels (4).

Replace fixed benches (4).

Replace water fountain.

Replace/relocate fixed benches (4).

Modify parking for slope.

Restroom

Route

Retrofit restrooms for clear spaces, heights and grab
bars (2).

Modify route to visitor center.

Modify stairs outside building for handrails and
contrasting striping.

Modify stairs to viewing tower and telescopes (3).

Relocate exhibits on route.
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05/06
05/06

05/06

Completion Year Notes

06/07

06/07
06/07
06/07
06/07
06/07
06/07
06/07

05/06

05/06

05/06
06/07

06/07
05/06

Modified instead of replaced.

Four benches total - two replaced.
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Trail

Chaparral Interpretive Trail- Interpretive trail next to
Visitor Center

Lake Perris SRA
District Office Area Visitor Center/Museum

Activity

Modify counter.

Modiy doorway.
Parking

Install van accessible space.

Modify accessible parking.
Restroom

Replace building restrooms (2).
Route

Modify route to office.

Fisherman's Lot and Dam Fishing
Activity
Retrofit fish cleaning station.
Retrofit fishing pier.
Parking

Install van accessible space.

Modify accessible parking (3).
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03/04  Accessible trail signs received. Installation
pending

Completion Year Notes

05/06
05/06

05/06
05/06

05/06

05/06

Completion Year Notes

05/06 The accessible fishing activity has been moved to
Sail Cove area.

05/06 A new accessible fishing pier has been installed at
the Sail Cove area.

05/06 Fishing access has been moved to the sail cove
area.

05/06 Fishing Access Moved
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Restroom
Modify comfort station.

Replace portable toilets (2).

Route
Modify route to dam top.

Replace ramp to fish pier from dam top.

Group Camp, Group Picnic Campground
Activity
Group Camp - Replace furniture (6).

Group Camp - Replace/relocate payphone.

Group Picnic - Replace furniture/retrofit cooking area (3).

Horse Camp - Install accessible campsites (2).
Horse Camp - Install accessible equestrian features (2).

Parking
Group Camp - Install van accessible spaces (2).

Group Picnic - Install van accessible spaces (2).
Group Picnic - Install vehicle accessible parking (3).

Horse Camp - Install van accessible space.
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05/06 Fishing access has been moved to the sail cove
area.

05/06 Fishing access has been moved to the Sail Cove
area. An accessible restroom is provided.

05/06 Fishing access has been moved to the Sail Cove
area. This includes an accessible route to the new
fishing pier.

05/06 Fishing access has been moved to the Sail Cove
area. This includes an accessible route to the new
fishing pier.

Completion Year Notes

05/06

05/06 Phone removed

05/06

05/06

05/06

05/06

05/06

05/06

05/06
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Restroom

Group Camp - Retrofit combo restrooms (6). 06/07 There are not six restrooms at this location as
reported in the T-Plan. This is a large use area
where one compliant restroom recently modified,
takes care of multiple group and picnic areas.

Group Picnic - Retrofit comfort station. 06/07 There are not six restrooms at this location as
reported in the T-Plan. This is a large use area
where one compliant restroom recently modified,
takes care of multiple group and picnic areas.

Horse Camp - Install accessible portable toilet. 05/06
Route

Group Camp - Retrofit curb ramps (2). 05/06

Group Picnic - Modify curb ramps (2). 05/06

Launch Ramp Area 5 Boat Facilities Completion Year Notes

Activity

Modify docks (2). 05/06

Modify launch ramp. 05/06

Replace drinking fountain. 05/06

Retrofit gangways (2). 05/06
Parking

Install van accessible space. 05/06
Restroom

Retrofit large comfort station. 05/06
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Route
Install curb cut.

Modify route to restroom.

Luiseno Campground Campground
Activity
Campfire Center - Retrofit campfire center.

Horse Shoe Pit - Replace/relocate fixed benches (4).

Upper RV Loop - Retrofit accessible campsites (9).

Upper Tent Loop - Retrofit accessible campsites (2).

Parking
Campfire Center - Install van accessible space.
Upper RV Loop - Retrofit parking at combo restrooms
3).
Upper Tent Loop - Retrofit parking at combo restrooms
(3).
Visitor Center - Install van accessible space.
Restroom

Campfire Center - Replace comfort station.

Horse Shoe Pit - Replace portable toilet.

Upper RV Loop - Retrofit combo restrooms (3).

Upper Tent Loop - Retrofit combo restrooms (3).
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05/06
05/06
Completion Year Notes

07/08 A new campfire center including parking and
routes was built within the campground.

05/06 The modified horse shoe pit is located near Power
Cove at the start of the trail.

04/05

04/05

07/08

04/05

04/05

05/06

07/08 New Campfire Center at a new location. This
restroom no longer needs to be modified or
replaced. Restroom facilities for the new campfire
center are located in the campground.

05/06 The accessible horse shoe pit is located near
Power Cove at the start of the trail.

04/05

04/05
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Route

Marina Area
Parking

Campfire Center - Retrofit route from parking to campfire
center.

Horse Shoe Pit - Modify path in horse shoe pit and
nature corner areas (2).

Upper RV Loop - Retrofit route to combo restrooms (3).
Upper Tent Loop - Retrofit route to combo restrooms (3).
Visitor Center - Install ramp to visitor center.

Visitor Center - Modify paths to visitor center and kiosk
(2).

Visitor Center - Retrofit stairs and entrance to visitor
center.

Boat Facilities

Install accessible parking (3).

Install van accessible space.

Restroom

Route

Moreno Beach Area
Activity

Retrofit comfort station.

Replace curb ramps in parking area (3).
Retrofit route to marina (2).

Beach/Water Access

Install fixed bench (6).
Modify picnic sites (40).
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07/08 A new campfire was built within the campground.

This includes parking and routes.

06/07 The accessible horse shoe pit is located at Power

Cove near the start of the trail.
05/06
04/05
05/06
05/06

05/06

Completion Year Notes

03/04
03/04

03/04

03/04
03/04

Completion Year Notes

05/06
06/07
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Parking

Install accessible parking (5).
Install van accessible parking (5).

Restroom
Modify outdoor showers (4).

Retrofit comfort stations (6).

Route
Install beach access route and water entry.
Install curb cuts in parking area (5).
Power Cove Area
Activity

Picnicking

Install boat loading dock.
Retrofit drinking fountain.

Retrofit picnic sites (6).

Parking

Install van accessible space.
Restroom

Modify comfort station.
Route

Install curb ramp.

Regional Indian Museum Visitor Center/Museum
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05/06
05/06

06/07

06/07 There are not 6 restrooms at this location. Moreno
Beach is one of several different use areas along
the lake. We did a retrofit on both restrooms and
dressing rooms.

05/06 Done at Perris Beach
05/06

Completion Year Notes

05/06
05/06
05/06

05/06

05/06

05/06

Completion Year Notes
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Activity
Modify entrance doors (2).

Replace drinking fountain.

Parking
Modify for van accessible space.

Restroom
Replace portable toilets on bike trail (3).

Retrofit building restroom (2).

Route
Modify route from parking to entry.

Water Slide Area Beach/Water Access
Activity
Install accessible drinking fountain.
Install accessible outdoor shower.
Install accessible picnic area.
Make slide accessible.
Modify ticket counter.

Restroom
Modify comfort station.

Route
Install ramp to top of slide.

Retrofit exterior stairs.

Retrofit route from counter to picnic area and restroom.

Leo Carrillo SP

Campground Area Campground
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09/10 Doors serviced for opening pressure.
05/06 The drinking fountain was removed from the
facility.
05/06
05/06
09/10
05/06
Completion Year Notes
04/05 The water slide complex was removed.
04/05 The water slide complex was removed.
04/05  The water slide complex was removed.
04/05 The water slide complex was removed.
04/05 The water slide complex was removed.
04/05 The water slide complex was removed.
04/05 The water slide complex was removed.
04/05  The water slide complex was removed.
04/05 The water slide complex was removed.
Completion Year Notes
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Activity

Install accessible seating spaces at campfire center (4). 08/09
Modify campsites for accessibility (7). 08/09
Modify pay telephone. 09/10
Modify water fountains. 09/10
Retrofit benches. 09/10

Parking
Modify parking at campfire center. 08/09
Modify parking at restrooms (4). 09/10

Restroom
Modify restroom 09/10
Modify signage. 09/10
Replace restroom at campfire center. 05/06 There is no restroom at the campfire center. The

closest restroom is in the group camp area. This
restroom was modified for accessibility.

Retrofit showers. 09/10

Route
Modify route to campfire center. 08/09
Modify route to payphone at restroom 43. 09/10
Modify route. 08/09 Route to group camp.

County Line Beach Beach/Water Access Completion Year Notes

Parking

Install van accessible space. 05/06 County Line Beach area cannot be made

accessible due to terrain and bluff situation. The
North and South Beaches within the same area
provide the same opportunities and are
accessible.
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Restroom

Route

Day Use Areas

Activity

Parking

Replace portable toilet.

Retrofit staircase to beach.

Beach/Water Access

Beach Area - Modify bench.

Beach Area - Modify drinking fountain.

Beach Area - Modify outdoor shower.

North Beach - Modify payphones (2).

Picnic Area - Ceate accessible picnic sites (6).

Visitor Center - Replace visitor center.

North Beach - Add van accessible parking spaces (2).

Picnic Area - Add van accessible space.
South Beach - Add van accessible parking (2).

South Beach - Modify parking at kiosk to 1 van
accessible space.
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05/06

05/06

Completion Year

08/09
08/09
08/09
05/06
04/05
09/10

05/06
08/09
08/09
08/09

County Line Beach area cannot be made
accessible due to terrain and bluff situation. The
North and South Beaches within the same area
provide the same opportunities and are
accessible.

County Line Beach area cannot be made
accessible due to terrain and bluff situation. The
North and South Beaches within the same area
provide the same opportunities and are
accessible.

Notes
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Restroom
Beach Area - Modify restroom.

North Beach - Replace portable toilet.
North Beach - Replace restroom.
South Beach - Add accessible portable toilet in lot.

Route
Beach Area - Modify route.

Beach Area - Retrofit/modify all routes and stairs from
bluff and Highway 1 to beach.

North Beach - Install accessible route onto beach.
North Beach - Modify routes to pay telephones (2).
South Beach - Modify path of travel to kiosk.

Nicolas Flat Campground Hiking

Trail
Nicolas Flat Trail Extension- Campground to coastal
view hike.
Staircase Beach Beach/Water Access
Activity

Replace benches (3).
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08/09
05/06
07/08
08/09
08/09 Route to south beach area
06/07 This is a bluff situation and cannot be made
accessible. The North and South Beaches within
the same area provide the same opportunities and
are accessible.
06/07 Beach Wheelchairs are provided for visitor use.
05/06
08/09 Primarily a drive up kiosk. Parking is provided for
walk up users.
Completion Year Notes
06/07 Project is complete and closed
Completion Year Notes
05/06 The North and South Beaches within the same

area provide the same opportunities and are
accessible.
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Parking

Install van accessible space.

Restroom

Replace portable toilet.

Route
Install accessible route to beach.

Marshall Gold Discovery SHP
North Beach Area Picnicking
Activity
Modify 50% picnic sites (8).
Parking

Retrofit 1 vehicle space.

McArthur-Burney Falls Memorial
Campground Area Campground
Activity
Modify accessible campsites (7).

Modify sales counter at kiosk.

Retrofit water fountain at kiosk.
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05/06 The North and South Beaches within the same
area provide the same opportunities and are
accessible.

05/06 The North and South Beaches within the same
area provide the same opportunities and are
accessible.

05/06 Staircase Beach area cannot be made accessible
due to terrain and bluff situation. The North and
South Beaches within the same area provide the
same opportunities and are accessible.

Completion Year Notes

09/10

09/10

Completion Year Notes

08/09

07/08 Drive up Kiosk - Kiosk will be removed and
replaced in Caltrans project. Estimated project is
now, 2012.

05/06 Removed
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Parking

Create van accessible space at kiosk.
Restroom

Replace restrooms (6).

Route
Create accessible routes to restrooms (6).
Modify path of travel to kiosk.

Falls Day Use Area Picnicking

Activity
Add water fountain at store.
Create accessible picnic sites (6).
Modify sales counter and exhibits in visitor center.
Modify store entry threshold and doorknobs, narrow
aisles, sales counter.

Parking
Add 1 each van accessible space at camp store,
fisherman's and falls parking (3).

Route

Create accessible route to pay telephones.
Modify ramp to visitor center.

Modify route and stairs to falls.
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04/05

03/04

03/04
07/08

Drive Up, Caltrans will be relocating the park
entry. Anticipated project in 2012.

Completion Year Notes

05/06
05/06
05/06
05/06

05/06

05/06
05/06
05/06

The route to the fall overlook is historic. This
includes the rock work for the stair and the sloped
path. Various designs were considered but not
feasible at the location. A new viewing opportunity
was made at the same location and the original
location has a barrier free route it.
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Trail
Headwaters Trail- Trail along Burney Creek

Headwaters Camp Area
Activity

Campground

Create accessible primitive campsites (2).
Parking

Create van accessible parking space.
Restroom

Add accessible portable toilet.

Lake Area Boat Facilities

Activity
Create acessible picnic sites (6).

Replace water fountain.

Parking

Add 2 and modify 1 accessible parking spaces.

Restroom
Replace restrooms.

Route
Create accessible route to beach.

Create accessible route to boating area.

Millerton Lake SRA

Boating Boat Facilities
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08/09 Construction completed May 2009. Accessible
trail information signs and Interpretive signs to be
installed May 2010
Completion Year Notes
05/06
05/06
05/06
Completion Year Notes
05/06
05/06
05/06
06/07 There is only one restroom at this location and it
has been replaced.
05/06
05/06
Completion Year Notes
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Camping

Visitor Center

Parking
Crow's Nest - 1 van accessible space.

Restroom

Replace restroom number 1 at Crow's Nest - boat launch

1.

Campground
Parking

Retrofit to van space by combo restroom number 16 in
Rocky Point.

Restroom

Modify shower/restroom by boat launch number 6 (north
shore).

Replace restroom in group camp.

Replace Rocky Point restroom.

Mono Lake Tufa SR

Old Marina Hiking
Restroom
Extra Work Restroom for Old Marina Trail

Visitor Center/Museum
Activity
Modify bookstore and theater.

Modify entrance doors and thresholds.
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06/07

06/07

Completion Year

08/09

08/09

08/09
08/09

Completion Year

08/09

Completion Year

07/08

07/08

DBAW

DBAW

Notes

Rocky Point Restroom parking complete

Rocky Point Restroom near boat launch
completed

Notes

A new restroom was be installed with the OId
Marina Trail project. This project was not
identified in the Transition Plan.

Notes

This facility is not owned or operated by CA State
Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.

This facility is not owned or operated by CA State
Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.
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Modify exhibits throughout.

Modify photoroom door and clear spaces.

Replace payphone and benches.

Parking
Install accessible pull through spaces.
Install signage at parking and loading zone.
Modify slope in main lot.

Restroom

Modify interior restroom entries.

Modify toilet stalls, sinks and dispensers.
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07/08

07/08

07/08

07/08

07/08

07/08

07/08

07/08

This facility is not owned or operated by CA State
Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.

This facility is not owned or operated by CA State
Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.

This facility is not owned or operated by CA State
Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.

This facility is not owned or operated by CA State
Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.

This facility is not owned or operated by CA State
Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.

This facility is not owned or operated by CA State
Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.

This facility is not owned or operated by CA State
Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.

This facility is not owned or operated by CA State
Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.
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Route
Modify ramp at rear entry. 07/08

Modify route from parking to front entry. 07/08

Morro Bay SP

This facility is not owned or operated by CA State
Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.

This facility is not owned or operated by CA State
Parks. It is operated by the US Forest Service.
This project should not have been proposed in the
Transition Plan.

Campgrounds Campground Completion Year Notes

Activity

Family Campground - Modify accessible campsites: add 05/06
accessible tables, enlarge tent pads, replace and
relocate spigots, install accessible trash receptacles (10).

Family Campground - Replace and relocate soda 05/06
machines (2).
Family Campground - Replace drinking fountain near 05/06
restroom 2.
Group Campground - Install at least 1 accessible 05/06
campsite.

Restroom
Family Campground - Replace all comfort stations. |If 05/06

restroom parking provided, install accessible space and
accessible routes to restroom (4).

Group Campground - Replace restroom. 05/06

Entrance Area Picnicking Completion Year Notes
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Activity

Have phone company provide at least one accessible

model pay telephone.

Route
Install accessible route to kiosk, to telephone and to new
drinking fountain.
Marina Area Boat Facilities
Route
Marina Café - Replace ramp to deck.
Modify ramp to docks: correct 15% slope; retrofit
gangway; correct slope and rail heights; install curb rails;
modify kayak docks; add curb guides.
Museum Area Visitor Center/Museum
Activity

Install correct railings on stairs to basement (2).
Install wheelchair seating in learning center (2).
Modify exhibits: fonts, heights (5).
Mount San Jacinto SP
Idyllwild Campground Campground
Activity
Create 50% accessible picnic sites (50).
Create accessible campsites (2).
Modify campsite.

Modify for wheelchair seating at campfire center.
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05/06

05/06

Completion Year Notes

Concession

Concession

Completion Year Notes

05/06 Railings are fine - employee only.
05/06
05/06

Completion Year Notes

08/09
08/09
08/09
08/09
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Route

Create 40% accessible picnic sites on accessible route
of travel (20).

Modify route to campfire center.
Sector Office Visitor Center/Museum
Activity
Modify hardware on door to office.
Relocate accessible pay telephone
Replace and relocate fixed bench.
Replace drinking fountain.
Trail feasibility study.

Route
Modify ramp for slope and handrail.

Modify route from parking lot to offce for markings and
slope.

Replace stairs.

Stone Creek Campground  Campground
Activity
Create accessible campsites (3).
Modify for wheelchair seating at campfire center.

Restroom
Minor modification to vault restrooms (3).
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08/09

08/09

Completion Year Notes

08/09
08/09 Removed
08/09
08/09
08/09

08/09
08/09

08/09

Completion Year Notes

08/09
08/09

08/09
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Route
Create accessible route from road to restrooms.

Trail
Stone Creek Campground Trail- Interpretive trail loop
through conifer forest.
Mount Tamalpais SP
Alice Eastwood Group Campground
Activity
Create wheelchair seating at campfire center.
Modify exhibits (2).
Replace drinking fountain.
Parking
Create van accessible space.
Restroom
Replace pit toilet.
Route
Create accessible route from parking to campsite.
Modify stairs from parking to campsite.
Modify stairs leading to campfire stairs.
Bootjack Picnic Area Picnicking
Activity

Replace drinking fountain.

Retrofit picnic sites (2).

Page 81

08/09

09/10

Project completed and closed.

Completion Year Notes

03/04
05/06
05/06

05/06

05/06

05/06
05/06

05/06

Center Removed

New accessible barrier free route installed. Stairs
are historic.

Completion Year Notes

05/06
05/06
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Parking

Create van accessible space.

Create vehicle accessible space.

Restroom

Route

Frank Valley Horse Camp

Activity

Replace restroom.

Create accessible route from parking to drinking
fountain.

Create accessible route from parking to restroom.
Modify route to picnic sites.

Modify stairs to picnic site.

Equestrian

Modify area for equestrian.
Modify campsites (4).

Parking
Create van accessible parking space.
Restroom
Replace pit toilet.
Hang Site #2 Picnicking
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04/05
04/05

04/05

05/06

05/06
05/06
05/06

Completion Year

05/06
05/06

05/06

05/06

Completion Year

New restroom installed in parking lot.

Built new bridge.

Accessible route is a sloped walkway. Stairs are a
historic feature. CCC rock work. Stairs not
modified.

Notes

There are no individual sites, just a general area.
Site improvements were made in this area for
surface, tables and fire.

Soil surface by restroom. This area is by
reservation only. Not open to general public.

New vault restroom installed.

Notes
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Parking

Create van accessible parking space.

Pantoll Hiking
Trail
Old Mine Trail- Hike through evergreen forest to ocean
bluff overlook
Pantoll Area Campground
Activity
Campground - Create 2 accessible sites.
Campground - Create wheelchair seating at campfire
center.
Modify 50% picnic sites (4).
Parking
Modify 1 van space.
Modify 1 vehicle space.
Route
Create accessible route from parking to campsites (2).
Kiosk/Information Station - Modify route for obstacles
and slope.
Kiosk/Information Station - Modify stairs for handrails.
Modify route from parking to restroom.
Peak Area Visitor Center/Museum
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03/04 No picnic sites at this area
Completion Year Notes
08/09 Trail Construction completed June 2009.
Accessible trail information signs anticipated to be
installed February 2010.
Completion Year Notes
03/04 Only 1 done - terrain does not allow for 2 sites in
this historic setting.
03/04 Terrain does not allow access to center
05/06
05/06
05/06
05/06 Route made to the one historic site.
05/06 Historic stairs. Barrier free route made from
parking to entrance station.
05/06
05/06
Completion Year Notes
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Activity

Visitor Center - Modify drinking fountain for poundage 08/09 Historic fountain not modified. New fountain
and clear space. installed towards gravity car barn.
Parking
Modify lots for van accessible spaces (2). 05/06
Restroom
Replace restroom. 03/04
Route
Picnic Site - Modify path around peak 0.25 miles for 05/06
edge protection and stairs.
Visitor Center - Retrofit stairs for handrails. 08/09 Historic Stairs - new ramp installed instead of
modifying stairs.
Steep Ravine Environmental Campground Completion Year Notes
Activity
Modify campsites (2). 06/07
Modify William Kent cabin. 05/06
Replace drinking fountain. 05/06
Parking
Install van accessible parking site. 05/06
Restroom
Replace pit toilet. 08/09
Route
Modify route from cabin to firewood storage. 05/06
Modify route from cabin to shoreline. 05/06 Not possible, bluff situation.
Retrofit stairs. 05/06  Trall
West Ridgecrest Blvd Hiking Completion Year Notes
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Trail

McKeenan Gulch Trail- Coastal Bluff Trail with Ocean 07/08 Project completed and closed.
Views.
Oceano Dunes SVRA
Grand Kiosk Area Picnicking Completion Year Notes

Activity
Modify designated accessible picnic site. 04/05
Replace broken accessible picnic table. 04/05

Parking
Install van accessible spaces for picnic area. 04/05

Modify designated accessible auto spaces to create one 04/05
van accessible space.

Restroom
Replace comfort station. 04/05
Route

Install accessible routes to restrooms and picnic area (2). 04/05

Oso Flaco Area Hiking Completion Year Notes
Trail
Ocean View Boardwalk - Section of Oso Flaco lake trall 08/09 Dunes boardwalk segment construction completed
which provides a coastal dunes hiking experience with March 2009. Scoping required to determine if
ocean views. connection trail to dunes boardwalk is accessible.
Pier Kiosk Miscellaneous/Support Completion Year Notes
Parking
Install correct signage at van accessible parking space. 04/05
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Restroom
Replace large comfort station.

Replace outdoor shower.
Route
Modify route from parking to restroom.
Ranger/Dispatch Area
Activity

Miscellaneous/Support

Modify information area/counter.

Parking

Modify vehicle accessible space to van accessible
space.

Restroom
Modify restroom.

Ocotillo Wells SVRA

Camping Areas Campground
Parking
Install parking at restrooms.
Restroom

Holmes Camp Area - Install compliant vault restroom.

Holmes Camp Area - Modify vault shower building.

Other Areas Miscellaneous/Support
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04/05
04/05

04/05

Completion Year Notes

07/08

07/08

07/08

Completion Year Notes

06/07

06/07

06/07 12/08, per Mike - This item was reported to DRA
on 1/08 as complete. However, the item has not

been completed.

Completion Year Notes
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Route

District Office Area - Replace entry door, modify
handrails on ramp and stairs, install striping on stair
nosings, modify clear space at pay telephone and
interpretive panels.

Olompali SHP
Visitor Center
Activity

Visitor Center/Museum

Replace drinking fountain.
Retrofit Visitor Center.

Restroom
Replace portable toilet.

Route
Modify route.

Pfeiffer Big Sur SP
Big Sur Lodge Area Visitor Center/Museum
Activity
Modfiy benches (4).
Modify aisles (3).
Modify entrances (3).
Modify sales counters (3).
Replace drinking fountain.

Replace pay telephones (3).
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07/08

Completion Year Notes

05/06
05/06

05/06

05/06

Completion Year Notes

05/06
05/06
05/06
05/06
05/06
05/06
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Parking

Install van accessible parking space and accessible
parking (3).

Big Sur Station Area Visitor Center/Museum
Activity
Center - Modify water fountain.
Center - Replace pay telephone.
Campground Area Campground
Activity
Modify clear space inside store.
Modify laudry area.
Replace pay telephone at kiosk.
Replace picnic site at store.
Parking
Create parking for group campsites (2).
Install van accessible space at campground store.
Route
Install accessible route into store.

Cottage and Recreation Hall Visitor Center/Museum
Activity
Cottage - Retrofit complete cottage (4).
Hall - Modify entry door.

Pool - Retrofit pool access.
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05/06

Completion Year Notes

05/06
05/06

Completion Year Notes

05/06
05/06
05/06
05/06

04/05
05/06

05/06

Removed

No parking provided, Cal Trans road edge

Completion Year Notes

05/06
05/06
05/06
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Parking
Cottage - Install van accessible space (4).
Hall - Modify van accessible space.
Restroom
Hall - Modify restroom.

Route
Hall - Modify route to hall and pool (2).

Point Lobos SR
Whalers Cove Area Hiking
Trail

Carmelo Meadows-Granite Point Trails

Prairie City SVRA
4 x 4 Obstacle Course Picnicking
Activity
Modify to make 50% accessible picnic tables (3).
Route

Modify to make 40% of accessible picnic sites on
accessible route (2).

90cc Mini Track
Activity

Picnicking

Modify 50% accessible picnic sites (2).
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05/06
05/06

05/06

05/06

Completion Year Notes

09/10  Trail construction completed September 2009.
Accessible trail information signs anticipated to be
installed March 2010.

Completion Year Notes
07/08
04/05

Completion Year Notes
04/05
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Parking
Create van accessible parking.
Route

Modify 40% picnic sites to be on accessible route of
travel (2).

Dirt Oval Track OHV
Activity
Modify seating to make it accessible (2).
Parking
Modify parking for van accessible space.
Restroom
Modify restroom.
Replace portable toilets (2).
Route
Modify route from parking to bleachers.
Moon Room Area Miscellaneous/Support
Activity
Replace pay telephone with accessible model.
Parking
Retrofit parking for van.
Route
Modify route from parking to pay telephone.
MX Track "Hangtown" OHV
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04/05

07/08

Completion Year Notes

08/09

07/08

07/08 New Restroom Installed
04/05

07/08

Completion Year Notes

04/05

04/05

04/05

Completion Year Notes
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Activity
Modify 50% of picnic sites (4).
Modify bleacher seating.

Parking
Create accessible van parking.

Create accessible vehicle parking.

Restroom
Modify vault restrooms for signage (2).

Route

Modify 40% picnic sites to be on an accessible route of

travel (2).
Office Area Miscellaneous/Support
Activity
Modify counter for height.
Modify entrance door.
Parking
Modify parking for van accessible space.
Overlook/Staging Area Picnicking
Activity
Overlook - Replace on table for accessible model.

Staging Area - Create 50% accessible picnic sites (8).

Parking
Overlook - Modify space for van accessible.

Staging Area - Modify parking space to be van
accessible.
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04/05
04/05

07/08
07/08

04/05 New restrooms installed

04/05

Completion Year Notes

04/05
07/08

07/08

Completion Year Notes

04/05
04/05

07/08
04/05
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Restroom
Staging Area - Modify restroom.

Route

Staging Area - Create 40% picnic sites on accessible
route of travel (3).

Staging Area - Create accessible route (6).
Quarter Midget Track OHV

Restroom
Replace portable toilet with accessible model.

Saddleback Butte SP
Campground Campground
Activity

Create accessible seating or wheelchair space in
campfire center.

Create at least 2 accessible tables in group campground.

Install at least 3 accessible campsites.

Route

Create accessible route to campfire center facilities
(seats, stage, campfire).

Day Use/Picnic Area Picnicking
Activity
Install at least 50% accessible picnic sites (10).
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07/08

04/05

04/05

Completion Year Notes

04/05  Vault restroom installed in parking lot

Completion Year Notes

08/09

08/09
08/09

08/09

Completion Year Notes

08/09
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Restroom

Install accessible restroom. 08/09
Route
Install accessible paths to at least 40% accessible sites 08/09
(4).
District Office (Leased) Visitor Center/Museum Completion Year Notes
Activity
Modify hall exhibit text. 05/06 District Office, different location.
Modify sales/information counter: provide clear access; 05/06 District Office, different location.
lower counter.
Restroom
Modify restroom: add braille signage; move cabinet and 05/06 District Office, different location.
lower dispensers in women's room.
Visitor Center/Old Park Visitor Center/Museum Completion Year Notes
Activity
Modify sales counter. 08/09
Visitor Center/Old Park Hiking Completion Year Notes
Trail
Dowen Nature Trail- Desert interpretive hiking 08/09 Project completed and closed.
experience
Salton Sea SRA
Visitor Center/Museum Completion Year Notes
Activity
Assistive Listening System. 08/09 Portable unit provided
Modify exhibits (5). 08/09 Outside exhibits modified for access
Modify picnic sites and campsites. 08/09
Modify sales counter. 08/09 Completed in earlier project
Replace door. 08/09 Completed by earlier project
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Replace fixed benches (2).
Parking
Modify 7 vehicle spaces and 1 van space.

Route
Modify route from parking to visitor center.

Samuel P. Taylor SP
Campground(s) Campground
Restroom
Modify designated accessible combo (1)
Replace Madrone Group Camp restroom.
Replace upper and lower combos.
Main Picnic Area Picnicking
Parking
Install van sign at restroom 2 parking.

San Clemente SB
Campground to Beach Hiking
Trail

Multi-Use Trail- Trail through eucalyptus Grove.

Core use area Hiking
Trail
Butterfly Trail-Hike through Eucalyptus Grove

San Luis Reservoir SRA
Basalt Area Boat Facilities

Page 94

08/09

08/09

08/09 Completed by previous project

Completion Year Notes

04/05
04/05
04/05

Completion Year Notes

04/05

Completion Year Notes

07/08 Project completed and closed.

Completion Year Notes

08/09 Project completed and closed.

Completion Year Notes
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Activity

Parking

Boat Ramp Area - Modify 50% picnic sites (3).

Boat Ramp Area - Modify boat ramp for slope.

Boat Ramp Area - Modify drinking fountain for pressure
to operate and route for slope.

Boat Ramp Area - Modify fish cleaning station for clear
space slope and height of counter.

Boat Ramp Area - Modify gangplank from ramp to dock
for slope, add curbs or wheel guides and handrails,
striping.

Boat Ramp Area - Replace fixed bench.

Campfire Center - Create additional wheelchair seating
and proper size.

Campground - Modify campsites (5).

Entrance Station - Modify exhibit case for clear space.
Entrance Station - Modify exhibits for font (2).
Entrance Station - Modify kiosk counter for height.

Entrance Station - Replace pay telephone with
accessible model and create clear space.

Boat Ramp Area - Modify van accessible parking.
Boat Ramp Area - Modify vehicle accessible parking (4).
Campfire Center - Modify parking for van accessible

Zone.

Combination Building - Modify parking for van accessible
spaces (2).
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04/05
06/07

04/05

04/05

07/08

06/07
05/06

08/09
04/05
04/05
04/05
04/05

06/07

06/07

05/06

07/08

Ramp slope meets federal guidelines. Ramp will
not be replaced.

The gangplank to the boarding float meets the
current federal guidelines for boating and does not
require further modification. Transition plate has
been modified for a slope not to exceed 5%.

This bench has been removed.

This project was completed by Dept of Boating
and Waterways.

This project was completed by Dept of Boating
and Waterways.

These are the campground combination buildings.
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Entrance Station - Relocate parking closer to kiosk and 04/05
create 1 van accessible space.

Parking Lot off Basalt-Goosehead - Modify vehicle 08/09
accessible parking spaces (2).
Parking Lot off Basalt-Goosehead Lot - Modify van 08/09
accessible parking.
Restroom
Boat Ramp Area - Modify restroom: door poundage, 03/04
adequate strike edge clearance, proper signage.
Combination Building - Minor modification to drinking 07/08  These are the campground combination buildings.
fountain (2).
Combination Building - Modify building (2). 07/08 These are the campground combination buildings.
They were replaced not modified.
Parking Lot off Basalt-Goosehead - Replace portable 06/07 Toilets have been removed by park.
toilets with accessible model.
Route
Boat Ramp Area - Modify 40% picnic sites to be on 06/07
accessible routes.
Boat Ramp Area - Modify route from parking to fish 06/07
cleaning station for slope.
Boat Ramp Area - Modify routes from parking to picnic 06/07
sites.
Combination Building - Minor modification to route for 06/07
slope.
Entrance Station - Create accessible route. 04/05
Parking Lot off Basalt-Goosehead - Create accessible 06/07 Accessible parking was created in paved parking
route from parking to fishing. lot. Fisherman are also able to drive to waters
edge as the reservoir level drops each year.
Dinosaur Point Boat Facilities Completion Year Notes
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Activity

Curb Island - Modify drinking fountain for controls and 06/07
knee space.
Curb Island - Replace boat dock. 08/09 Transition plate modified to meet requirements
Curb Island - Replace boat ramp due to slope. 06/07 The boat launching ramp was designed to meet
boat launching standards and fit the terrain where
it was installed. This is a seasonal only ramp.
Ramps that are year round with less slope are
located at the Basalt location.
Curb Island - Replace fixed bench. 06/07
Curb Island - Replace pay telephone. 08/09 Pay phone removed
Picnic/Primitive Camping Sites - Modify 2 sites for 08/09
cooking facilities, water and trash (2).
Parking
Modify to create 5 accessible parking spaces with 1 van 08/09
accessible space.
Route
Curb Island - Modify curb ramp for slope and add 08/09
grooved borders.
Picnic/Primitive Camping Sites - Modify 2 ramadas for 08/09
access - route.
District Office Visitor Center/Museum Completion Year Notes
Activity
Modify counter for height. 08/09
Modify entry door for pressure and threshold. 08/09
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Parking

Modify parking to make a van accessible space.

Restroom

Los Banos Creek Reservoir

Activity

Parking

Replace, if to be used.

Campground

Boat Launch Area - Modify ramp for slope.

Boat Launch Area - Replace dock.

Camping Area 2nd Loop - Create accessible campsites

).

Entrance Area - Modify kiosk counter for height.

Entrance Area - Replace and relocate pay telephone.

Horse Camp - Create 2 accessible sites with accessible

tables and parking.

Horse Camp - Create accessible equestrian facilities.

Boat Launch Area - Modify parking for van accessible

space.
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08/09

08/09

Completion Year

08/09

08/09
06/07

04/05
08/09
05/06

05/06

08/09

Notes

The existing boat launching ramp meets slope
requirements. The boarding float assembly has
been replaced.

The boarding float assembly has been replaced.

Medeiros campground provides similar
experience. Los Banos is on hillside. No room to
provide compliant facilities.

The pay phone was removed.

This project is not able to be done. The site is a
native american village site and cannot be
modified. Park to remove all facilities at location.

This project is not able to be done. The site is a
native american village site and cannot be
modified. Park to remove all facilities at location.
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Restroom

Route

Medeiros
Activity

Camping Area 2nd Loop - Replace portable toilet with 05/06
accessible model (2).

Horse Camp - Replace portable toilet with accessible 05/06
model.

Boat Launch Area - Modify route from parking to boat 07/08
area.

Camping Area 2nd Loop - Create accessible route from 05/06

campsites to beach area.

Camping Area 2nd Loop - Create accessible route from 05/06
campsites to restrooms (2).

Medeiros campground provides similar
experience. Los Banos is on hillside. No room to
provide compliant facilities.

This project is not able to be done. The site is a
native american village site and cannot be
modified. Park to remove all facilities at location.

Medeiros campground provides similar
experience. Los Banos is on hillside. No room to
provide compliant facilities.

Medeiros campground provides similar
experience. Los Banos is on hillside. No room to
provide compliant facilities.

Entrance Area - Modify route around kiosk for obstacles. 05/06 This is designed as a drive up kiosk. There are no
facilities for anyone to safely use this as a walk up
kiosk.

Campground Completion Year Notes
Boat Dock - Replace boat dock and ramp. 05/06  This facility is no longer in use.
Camping Sites - Modify 3 sites to include accessible 08/09 This campground is no longer in use.

table, cooking facilities and route to restrooms.

Entrance Area - Replace pay telephone. 07/08
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Pay phone removed.
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Parking
Boat Dock - Create van accessible parking space. 04/05 This facility is no longer in use.

Entrance Area - Create van accessible space with proper  05/06 No designated parking area, employee area only.
signage and stabilize surface. No space designated.

Group Camp - Create accessible van parking space with 08/09
proper signage.

Restroom
Boat Dock - Replace portable toilets with accessible 05/06 The facility is no longer in use.
model.
Extra Work Camping Sites - Replace portable toilets with accessible 08/09 Three accessible vault toilets, permanent
models (2). structures, have been installed instead of portable
restrooms.
Entrance Area - Modify restroom for grab bars, slope on 08/09
floor.
Group Camp - Modify hardware on door. 08/09
Group Camp - Modify restrooms for proper signage, and 08/09
adjust grab bars.
Route
Entrance Area - Create accessible route from parking to 05/06  There is no formal parking. This facility is a drive
kiosk. up only facility and not intended for visitors to walk
to kiosk.
Entrance Area - Create accessible route to restroom to 05/06 No public route, employee only.
avoid crossing traffic lanes.
Group Camp - Create accessible route from parking to 08/09
restroom.
Group Camp - Modify ramp for curbs, handrails, 08/09
landings.
San Luis Creek Hiking Completion Year Notes
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Trail

San Luis Creek Trail- Extension of existing lakeside
hike/bike asphalt trail

San Luis Creek Area Beach/Water Access

Activity

Parking

Boat Ramp Area - Modify docks and connections for
wheel guards, slope, handrails and striping.

Boat Ramp Area - Modify fish cleaning station for
counter height.

Boat Ramp Area - Replace drinking fountain.

Check 12 - Modify 50% picnic sites to make accessible
water and clear space (3).

Entrance Station - Modify drinking fountain for height.

North Beach Day Use - Minor modifications to drinking
fountain (2).

North Beach Day Use - Modify 50% sites, mainly cooking

facilities (35).
North Beach Day Use - Replace outdoor showers.

San Luis Creek Campground - Modify campsites for
water and trash (4).

San Luis Creek Campground - Replace pay telephone
with accessible model.

South Beach Day Use - Replace outdoor showers.

Boat Ramp Area - Modify parking lot.

Boat Ramp Area - Modify van accessible parking space.

Boat Ramp Area - Modify vehicle accessible parking
space.

Check 12 - Modify parking for van accessible space.

Entrance Station - Install proper signage for parking.
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07/08

Project completed and closed.

Completion Year Notes

05/06

05/06

05/06
08/09

08/09
05/06

05/06

05/06
08/09

08/09

07/08

07/08
07/08
07/08

05/06
08/09

Meets Federal standards.

Phone removed
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North Beach Day Use - Modify parking for van
accessible space.

San Luis Creek Campground - Modify entrance area for
accessible van parking and clear space for exhibit and
pay phone.

San Luis Creek Campground - Modify parking at
restrooms to make them van accessible spaces (2).

San Luis Creek Group Campground - Modify parking to
make van accessible parking space and signage (2).

South Beach Day Use - Modify parking lots for proper
number of van spaces with proper signage (5).

Restroom

Extra Work

Extra Work

Boat Ramp Area - Modify restroom/dressing room.

Check 12 - Modify restroom for proper signage, minor
modifications to grab bars.

Entrance Area - Replace portable toilets with accessible
model.

North Beach Day Use - Minor modifications to restrooms

(2).

North Beach Day Use - Minor modifications to
restrooms/dressing room building.

San Luis Creek Campground - Modify restroom doors for
strike edge clearance and hardware (2).

San Luis Creek Campground - Modify restrooms for toilet
seat height, proper signage, clothes hooks (2).

San Luis Creek Group Campground - Minor
modifications to restroom.
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04/05

05/06

05/06

05/06

07/08

07/08
08/09

08/09

07/08

07/08

08/09

08/09

08/09

This use area is for boat in. Ped access from main
parking lot.

New restroom installed.

New restroom installed

New restrooms installed

The San Luis Creek area has 5 restrooms. The 3
restrooms along the water that are most used
were replaced.

The San Luis Creek area has 5 restrooms. The 3
restrooms along the water that are most used
were replaced.
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Route

San Luis Creek Group Campground - Modify shower
stalls.

South Beach Day Use - Comfort stations (2).

South Beach Day Use - Restroom/dressing room
building.

Boat Ramp Area - Modify gangway to fishing dock
structure for edge protection, handrails and widen gate.

Boat Ramp Area - Modify route from parking to fish
cleaning station, remove curb and slope.

Boat Ramp Area - Modify route to fishing dock structure
for slope and obstructions.

Check 12 - Modify route from parking to picnic area for
slope and surface.

Check 12 - Modify route from parking to restroom for
slope and surface.

Entrance Station - Modify route from parking to kiosk for
barriers.

North Beach Day Use - Create accessible route from
picnic areas to beach (3).

North Beach Day Use - Modify routes to 40% picnic sites
for slope and terrain (15).

San Luis Creek Group Campground - Modify curb ramps
for slope.
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08/09

07/08

07/08

04/05

04/05

04/05

04/05

04/05

08/09

04/05

04/05

08/09

This is the old CA shower design with the shower
controls on the facing wall instead of the side wall.
DRA agreed to this design. See August 20, 2007
letter from DRA to Ms. Aceituno.

The San Luis Creek area has 5 restrooms. The 3
restrooms along the water that are most used
were replaced.

The San Luis Creek area has 5 restrooms. The 3
restrooms along the water that are most used
were replaced.

This is a drive up only kiosk. There is no public
route to modify. See MIG Comments, Semi -
Annual Report - January 30, 2008. Exemption B,
for drive-up entrance stations.
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Trail

Campground Trail- Hiking and fishing access along
O'neil Forebay

Visitor Center Visitor Center/Museum
Activity
Modify entrance door for pressure.
Modify sink area for space underneath.

Replace sink controls.

Parking

Modify space for surface, proper signage and slope.

Restroom

Minor modification for dispensers, hot water pipes
insulation, grab bars.

Modify door for proper signage and poundage.

Seacliff SB
Beach Hiking
Trail
Promenade Trail- Asphalt trail along beach front
Rio del Mar Area Beach/Water Access
Activity
Replace outdoor showers (2).

Replace telephone by south restroom.
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07/08 Project completed and closed.
Completion Year Notes
08/09
08/09
08/09
08/09 Accepted Deviation #1 is being used for the slope
at this location. "Surface slope of accessible
parking spaces at developed parking lots may
vary from the standard by up to 1%."
08/09
08/09
Completion Year Notes
08/09 Project completed and closed.
Completion Year Notes
05/06
05/06
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Parking

Restroom

Create 1 van accessible parking space in south lot to
bring total to 3.

Retrofit large comfort station in north and south lots (2).

Retrofit/replace dressing rooms in north and south lot
restrooms.

Route
Create an accessible route to beach.
Modify route to north restroom.
South End Day Use Area Picnicking
Activity
Install accessible picnic sites in ramada (20).
Parking
Create 1 van accessible space for restroom 4.
Create 2 more parking spaces near ramada (Aptos)
including 1 van accessible space.
Restroom
Modify drinking fountain for restrooms 4 and 7 (2).
Modify restroom 4 ad 7 (exterior sink, signs).
Replace/retrofit restroom 5.
Route
Create accessible paths of travel to accessible picnic
sites (8).
Modify route to restrooms 4, 5 and 7.
Upper Parking Lot Beach/Water Access
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05/06

05/06
05/06

05/06
05/06

Completion Year Notes

04/05

04/05
04/05

04/05
04/05
04/05

04/05

04/05

Completion Year Notes
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Parking

Install at least 8 accessible parking spaces with 1 van 04/05 Compliant Per State Arch.
accessible parking space.

Route
Modify stairs into park: install new handrails; stripe 04/05
nosings.

Silver Strand SB
Bayside Facilities Picnicking Completion Year Notes

Activity
Install 70 accessible picnic ramadas: pad; furnishings; 04/05 70 sites were not made accessible, approximately
trash; water. 25 were made fully accessible in various locations.

Theses site are in the sand, and providing a hard
surface to all alters the program.

Replace 50% fixed beches with accessible design 04/05
models, including level clear space on 1 side (12).
Replace drinking fountains(4). 04/05

Restroom
Restroom 5 - Install correct signage (2). 09/10
Restroom 5 - Modify restroom. 09/10
Restrooms 4 and 7 - Replace dressing room fixed 05/06
benches; relocate clothes hooks (8).
Restrooms 4 and 7 - Replace outdoor showers (4). 05/06
Restrooms 4 and 7 - Retrofit combo restrooms (2). 05/06
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Route

Create accessible routes to 28 of the 70 ramadas. 04/05
Install accessible route of travel to at least 40% of the 04/05
50% (5).

Trail
Crown Cove Trail- Bayside hiking 05/06 Project completed and closed.

Beachside Restrooms Beach/Water Access Completion Year Notes

Restroom
Combo Restrooms 1 and 3 - Install correct signage (2). 09/10 Restroom #1 was recently completed.
Combo Restrooms 1 and 3 - Modify dressing room; 09/10 Restroom #1 was recently completed.
repair door closure pressure; replace bench.
Combo Restrooms 1 and 3 - Modify outdoor sink faucet 09/10 Restroom #1 was recently completed.
pressure (2).
Combo Restrooms 1 and 3 - Replace exterior showers 09/10 Restroom #1 was recently completed.
(2).
Plaza Restroom 2 - Modify designated accessible toilet: 06/07 Restroom replaced.
fix slope; replace rear grab bar; improve signage.
Plaza Restroom 2 - Replace outdoor showers (2). 06/07

Route
Modify access routes: level slopes and provide 06/07
accessible routes of travel to facilities; include curb cuts
and striped crosswalks with detectable warnings (2).

Parking Lots Beach/Water Access Completion Year Notes

Parking
Lot 1 - Install 1 van accessible space. 04/05
Lot 1 - Install 7 accessible spaces. 04/05
Lot 2 - Install 1 van accessible space. 04/05
Lot 2 - Install 5 new vehicle accessible spaces. 04/05
Lot 3 - Install 1 van accessible space. 04/05
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Lot 3 - Install 7 accessible spaces. 04/05

Route
Lot 1 - Install accessible routes of travel from all spaces 04/05
to facilities including striped crosswalks (8).
Lot 1 - Install curb ramps for all accessible routes (8). 04/05
Lot 2 - Install accessible routes of travel from all spaces 04/05
tofacilities including striped crosswalks with detectable
warnings (8).
Lot 2 - Install curb ramps for all accessible routes (8). 04/05
Lot 3 - Install accessible routes of travel from all spaces 04/05
to facilities including crosswalks with detectable warnigns
(8).
Lot 3 - Install curb ramps for all accessible routes (8). 04/05

Picnic Area Picnicking Completion Year Notes

Activity
Modify ranger office door: opening pressure, remove 09/10
mat, fix minor slope.
Replace 50% of fixed benches with accessibly designed 09/10  Additional fixed benches were recently completed
and located ones (3). in the plaza area.
Replace 50% of picnic sites to be accessible (pads, 04/05
furnishings, trash, water) (10).
Replace exterior exhibits (4). 09/10 Outdated exhibits removed per District request.
Replace pay telephones with accessible ones (2). 05/06

Route
Create accessible route to telephones: install accessible 04/05
crosswalks and curb cuts; correct slope.
Create accessible routes to 40% of the 50% (4). 04/05

Sonoma Coast SB
Bodega Dunes Beach/Water Access Completion Year Notes
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Activity

Create 2 additional seating in campfire center. 03/04
Modify campsites (5). 03/04
Modify counter in kiosk for height. 03/04 Drive up kiosk
Modify fixed bench on path to beach. 03/04
Modify picnic sites (5). 03/04
Replace/relocate pay telephone. 03/04
Parking
Create accessible van parking. 03/04
Create accessible van space at kiosk. 03/04
Create accessible vehicle parking. 03/04
Modify parking at campfire center for slope. 03/04
Restroom
Modify building - showers (4). 03/04 DSA Approved
Modify restroom. 03/04
Route
Modify route from parking to kiosk. 03/04 Drive up kiosk
Modify route from parking to picnic. 03/04
Modify route to beach for slope and rest areas. 03/04
Modify route to campfire center for slope. 03/04
Modify stairs at kiosk for handrails. 03/04 Drive up kiosk
Bodega Head Picnicking Completion Year Notes
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Activity

Campbell Cove - Create accessible picnic site. 04/05

West Head - Create accessible picnic sites (3). 04/05
Parking

West Head - Create accessible van space. 04/05
Restroom

Campbell Cove - Replace pit toilet. 04/05

West Head - Replace pit toilet. 04/05
Route

Campbell Cove - Create accessible route from parking to 04/05

pit toilet.

Campbell Cove - Create beach access. 04/05

Environmental Campground Completion Year Notes

Activity

Pomo Campground - Create accessible seating at 03/04 Campfire center removed

campfire center.

Pomo Campground - Modify campsites (2). 05/06

Pomo Campground - Replace exhibit. 05/06

Willow Campground - Modify campsites (2). 08/09

Willow Campground - Modify exhibit. 08/09
Parking

Willow Campground - Create van accessible parking 08/09

space.
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Restroom

Route
Pomo Campground - Create accessible route from
parking to campfire center.
Pomo Campground - Modify route through campground
(2).
Willow Campground - Modify routes from parking to
campsites (2).

Goat Rock Picnicking

Activity
Modify picnic sites (8).
Replace/relocate pay telephone.

Parking
Create van accessible parking space.

Restroom

Pomo Campground - Replace pit toilet.

Willow Campground - Replace pit toilet.

Replace vault restroom.

Retrofit restroom.
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05/06
08/09

05/06

05/06

08/09

Completion Year

07/08

05/06

05/06

05/06
07/08

Using existing accessible toilets

Notes

Two new accessible picnic site were added. There
are now a total of 8 sites at this location.
Additional sites could not be made accessible due
to environmental issues, blowing sand, and a
federally protected plant.

Removed

The route to the restroom meets ORAR standards.
The route could not be replaced because of the
federally protected lupine found at this location.
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Route

Modify route. 05/06
Jenner Visitor Center Visitor Center/Museum Completion Year Notes
Activity
Install an accessible picnic table. 05/06
Modify aisles in store and counter for height. 05/06
Modify boat ramp. 05/06 Unimproved ramp, county facility.
Modify exhibits (5). 05/06
Parking
Create van accessible space. 05/06
Restroom
Replace pit toilet. 05/06
Route
Modify route from parking to visitor center. 05/06
Modify route to boat ramp from parking. 05/06
Modify stairs-risers. 05/06
North of Jenner Hiking Completion Year Notes
Trail
Vista Point Trail- Ocean view hiking 08/09 Project completed and closed.
Ocean Front Hiking Completion Year Notes
Trail
Kortum Trail Segment 3- Ocean view hiking 08/09 Project completed and closed.
Kortum Trail- Ocean View hiking 08/09 Project completed and closed.
Salmon Creek/Ranger Visitor Center/Museum Completion Year Notes
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Activity

Parking

Route

Modify counter for height.

Replace door.

Create van accessible parking space.

Minor modification to route.
Modify curb ramp at parking space.
Retrofit/replace exterior stairs.

Retrofit/replace ramp.

Vista View Area Visitor Center/Museum

Activity

Parking

Modify exhibit.
Retrofit fixed bench.

Create van accessible space.

Restroom

Route

Replace pit toilet.

Modify route from parking to restroom.

Wright's Beach Campground

Activity

Create accessible campsites (3).
Modify picnic sites (beach) (5).
Modify picnic sites (overflow camping) (5).

Replace/relocate pay telephone.
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05/06
05/06

05/06

05/06
05/06
05/06
05/06

Service at desk

Completion Year Notes

05/06
05/06

05/06

05/06

05/06

Completion Year Notes

03/04
03/04
05/06
05/06
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Parking

Create accessible van parking at picnic areas. 05/06 Parking not provided
Modify space for van parking at entrance area. 05/06 This is a drive up only entrance station. Parking is
not provided.
Restroom
Replace restroom in campground. 05/06
Replace restroom in entrance area. 05/06 Replaced in campground
Route
Create beach access. 05/06  Added beach wheelchairs
Sonoma SHP
Vallejo Home Hiking Completion Year Notes
Trail

City Bike Trail-Asphalt hike/bike trail though historic area 08/09 This is a preexisting segment of the Sonoma City
Bike Path which passes through state property.
The segment of trail on state property meets
accessibility guidelines.

South Carlsbad SB

Camp Store and Park Office Miscellaneous/Support Completion Year Notes
Activity

Modify counter in park office. 04/05
Modify exhibit space outside office. 04/05
Modify picnic site at store. 04/05
Remove threshold at laundry doorway. 04/05
Replace 4 vending machines and 3 payphones at camp 04/05
store.

Replace pay telephone at office. 04/05
Replace water fountain at store. 04/05
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Parking

Modify parking and add van accessible space at the park
office.

Route
Modify ramp and doorway into store.
Modify route to office.

Campground Area
Activity

Campground

Create wheelchair seating spaces at campfire center (4).
Replace all water faucets/remove cement curbing (12).

Restroom

Modify restroom shower configurations, grab bars, door
hardware (10).

Route
Create accessible ramp to beach.

Replace staircases from campground to beach and lower
viewing railing (8).

North Ponto Area
Parking

Miscellaneous/Support

Modify accessible parking (3).

Restroom
Replace portable toilet with vault restroom.

South Ponto Area Miscellaneous/Support
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04/05

04/05
04/05

Completion Year Notes

04/05
04/05

04/05

04/05
04/05

Completion Year Notes

06/07 Parking and route was worked on due to erosion

and completed in spring of 07.

06/07

Completion Year Notes
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Activity
Modify picnic area clear spaces.
Modify restroom hardware and outside sinks (8).
Replace outside shower.

Parking

Modify parking to 7 accessible spaces with 1 van
accessible space.

Route

Modify route from parking to restrooms, including curb
ramp.

Standish-Hickey SRA
Rock Creek Campground Hiking

Trail
Taber Nature Trail- Nature Trail through redwoods
Sugar Pine Point
Day Use area Hiking
Trail
Bike Trail Segment #1- Hike/Bike Trail
Will Rogers SHP
Arena Hiking
Trail

Inspiration Loop Trail- Foothill chaparral hiking
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04/05

04/05

04/05

04/05

04/05
Completion Year Notes

07/08 Project completed and closed.
Completion Year Notes

05/06 Project completed and closed.
Completion Year Notes

09/10  Trail construction completed Fall 2009.

Accessible trail information signs anticipated to be
installed April 2010.
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